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Executive Summary 
PROJECT OVERVIEW  
In May 2015, as part of the mFish public-private partnership, 50in10 and Future of Fish designed a 
pilot to evaluate how to improve adoption of a new mobile technology platform aimed at 
improving fisheries data capture and fisher livelihoods. Over four weeks, the fishermen carried 
smartphones installed with the /tone platform with them at all times. Both at sea and on land they 
trialed mapping, weather, and plankton apps as well as basic communication features on the 
phones. Each boat was also outfitted with a Pelagic Data Systems VMS unit to track vessel location 
throughout the pilot. Dockside, enumerators used tablets to record catch data via a newly 
developed app by Point 97.  
 
Ethnographic studies were conducted during two field trips, following fishermen and 
documenting their behaviors, relationships, and reactions to the mobile technology. Observations 
and interviews were also conducted within the community. Overall, due to a lack of connectivity, 
fishers could not access the apps the majority of the time. Despite this lack of usability, major 
drivers of technology uptake and key ethnographic insights provide guidance for improving 
adoption of functional mobile technology in the future.  
 
BACKGROUND 
In June 2014 at the Our Ocean Conference in Washington, DC, United States Secretary of State 
John Kerry announced the ambitious goal of ending overfishing by 2020. To support that goal, the 
Secretary’s Office of Global Partnerships launched mFish, a public-private partnership to harness 
the power of mobile technology to improve fisher livelihoods and increase the sustainability of 
fisheries around the world. The three founding partners of mFish are private communications 
company /tone, the fisheries restoration accelerator 50in10, and the US Department of State.  
 
To complement independent efforts by /tone for large-scale distribution of mobile technology, the 
US Department of State provided a grant to 50in10 to create a pilot of mFish that would allow for 
the identification of behaviors and incentives that might drive more fishers to adopt novel 
technology. 50in10 engaged several partner NGOs to identify a fishing community that could 
serve as a test pilot for deployment of mFish, and in February 2015 launched the “Labuhan 
Lombok Alpha Pilot” of mFish in Labuhan Lombok, Indonesia in collaboration with Yayasan 
Masyarakat dan Perikanan Indonesia (MDPI) and the non-profit Future of Fish. The pilot involved 
the introduction of 15 smartphones equipped with the /tone platform and apps to fishermen in 
Indonesia’s handline tuna fishery.  
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ALPHA PILOT DEVELOPMENT AND HUMAN CENTERED DESIGN 
To assist 50in10 with the planning, implementation, and evaluation of the Alpha Pilot, Future of 
Fish used a human centered design (HCD) approach, based in ethnography, to identify individuals’ 
motivations in order to craft incentives that align existing values with desired outcomes. The 
strategy is based on the premise that people have reasons for behaving the way they do, and most 
often those reasons stem from the structures of the systems in which people operate. 50in10 and 
Future of Fish engaged experts in technology deployment in Asia, as well as fisheries experts, to 
discuss how to most effectively use the mFish pilot to generate fisheries-relevant data and engage 
fishers. The findings based on those preliminary discussions indicated that there are significant 
barriers and disincentives to fishers reporting catch data in the region, including:  
 
• The structure of the tax system, in which fishers are taxed based on their reported catch 
• Cultural and logistical concerns regarding carrying or using additional devices while at sea 
• General suspicion of outside organizations and the government 
 
Additional concerns around the following risks set the Alpha Pilot in new context, which shaped 
significantly how mFish technology was introduced and implemented in Labuhan Lombok, and 
should be considered for all future mFish pilots: 
 
Risk 1: Technology meant to help fishers improve their catch may unintentionally result in 
increased overfishing.  
 
Risk 2: Although seasoned technology users tend to assume new products will have bugs and 
glitches, the expectation of pilot participants can be that technology will work flawlessly. 
Introducing an imperfect product creates a risk that participants will become jaded from failed 
pilots, potentially jeopardizing future technology work with those communities. 
 
Risk 3: Poorly planned pilots not only threaten the future of the program itself as it aims to scale, 
but also threaten the reputation of the local NGO among participants and thus, risk the success of 
other on-going programs.  
 
By spending time with and learning from both MDPI and fishers, Future of Fish was able to identify 
the barriers and incentives around technology uptake, and design the Alpha Pilot to align with 
both individual and community values.  
 
TECHNOLOGY PARTNERS, DEPLOYMENT, AND FIELDWORK 
50in10 and Future of Fish designed the Labuhan Lombok Alpha Pilot to include a suite of products 
that provided for a diverse and complementary technology ecosystem. Beyond the /tone 
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platform’s standard features, two additional private technology partners (Pelagic Data Systems and 
Point 97) were recruited for the pilot. The Alpha Pilot was intentionally small to help minimize the 
risks outlined above. As such, the pilot involved five boats and 15 smartphones: Five phones and 
Vessel Monitoring Systems (VMS) units went to captains, five phones went to crew, and five 
additional phones were distributed to each of two suppliers, a local mFish coordinator, and Future 
of Fish and MDPI staff member. Three tablets also went to enumerators. The mFish technology 
training occurred at the MDPI office. 
 
The ethnographic fieldwork involved two phases. The first phase consisted of formalized sit-down 
interviews with Labuhan Lombok fishers at the MDPI office, supplier base, and fisher homes, as 
well as less structured, in situ interviews, conducted in the observational context of the docks and 
community. This phase also included a trip to Ampenan, another fishing community on the other 
side of Lombok island where /tone had launched a separate commercial pilot of 50 phones. The 
second phase involved at-sea observation of Labuhan Lombok fishers.  
 
ETHNOGRAPHIC INSIGHTS  
The ethnographic fieldwork surfaced four overarching insights from the multiple observations and 
interviews conducted in both Labuhan Lombok and Ampenan. These emergent themes provide a 
lens through which actions, behaviors, and decision-making can be understood, and motivations 
and incentives can be identified.  
 
An extended sense of family 
Up and down the supply chain and among fishers, relationships are social or familial, not just 
transactional. At home, at port, and at sea, the community value of looking out for one another 
often out-weighs economic ambition. Great value lies in the patient building of trust and personal 
investment in one another over time. An expectation exists that, once initiated, relationships will be 
enduring and forward-looking. That desire to build connection can fuel long-term engagement in 
mFish initiatives, but it also requires careful planning so as not to disappoint or fail to meet cultural 
expectations.  
 
Partnerships and collaboration 
This fisher community is a society where teamwork is necessary and embraced. In this system, risk 
is assumed collaboratively, as is reward. Introducing an individualistic device such as a mobile 
phone into a setting where group ownership is the norm could disrupt social dynamics. It is 
important to understand what makes for the most appropriate “unit” of delivery. 
 
 
  
 
7 
 
   www.50in10.org 
 
   www.futureoffish.org 
 
The gift economy 
Social relationships are reinforced through the tangible exchange of material goods. Through gift 
giving, individuals nurture enduring relationships that are grounded in both the past and the 
future. Gifts are not commodities — they reflect the social and personal capital invested between 
giver and receiver. Gift giving initiates or perpetuates a social obligation to reciprocate, something 
that may have ripple effects for technology deployed with “free” products or services.  
 
Predictability vs. vulnerability 
In an industry riddled with uncertainty, the ability of individuals to mitigate risk through smart 
decision-making is highly valued. Fishers are constantly faced with weighing their need to fish 
against the potential dangers of fishing; the benefits of extending their fishing trips and increasing 
the catch amount, versus the downside of lower quality fish. Ambition and risk are forced trade-offs 
in every decision. Providing new tools that can reliably reduce vulnerability will be an enormous 
asset to fishers, but those tools must be deployed with caution. New tools will influence the way 
people make decisions, and the consequences of a bad decision can be catastrophic.  
 
SENSE-MAKING: SURFACING INSIGHTS AND PRINCIPLES FOR FUTURE ROLLOUTS 
The goal of mFish is global in reach, seeking to enhance livelihoods and foster sustainable 
fisheries management across diverse fisheries, geographies, and cultures. To do so successfully 
requires strategy and design around three aspects of the mFish initiative: the suite of technology 
solutions, the technology deployment into a community, and pilot site selection and expansion. 
 
Uptake Influencers: Considerations for the Design of the Technology 
The usability of a technology is merely one aspect of assessing its success within a test group. 
Often, social contextual issues have a bigger effect on whether or not a technology is appropriate. 
Our ethnographic research identified several key layers of influence that affect uptake of 
technology. Knowledge of these layers will allow developers to design apps or other technology 
products that have clear value and cultural alignment — factors that greatly improve the chances of 
adoption. 
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Identity, values, and mindset: The 
more a technology is consistent with or 
reinforces the values and mindset of the 
community, the more likely it will be to 
succeed.  
 
Relationships and exchange: How 
does technology fit into the existing 
ways relationships are structured? Some 
apps may need to be far more polished 
upon release than others if their use 
affects important relationships. 
 
Learning patterns: Understanding how 
individuals learn and absorb new 
information, experiences, or products 
can inform how technology can be 
introduced most effectively.  
 
Fiscal community: There are myriad 
ways fishers and supply chain players 
may finance the business of fishing—how might technology support or disrupt these systems? 
 
Trade tools: The degree to which tools or technology are used to get work done on a daily basis 
can indicate whether a smartphone device could be incorporated into the logistics of work at sea, 
as well as whether introduction of new tools, such as VMS, might be a possibility. 
 
Mobile devices: Understanding where a community currently sits with regard to mobile 
development, and where it is headed, can help shape the context of future mFish pilots. 
 
Usability: Finally, usability explores the user experience and value of the mFish technology and 
apps for fishers at sea and on land, in the context of all other influencers.  
 
Recommended Apps for Future Consideration 
Alpha Pilot participants were genuinely interested in using the phones and the ethnography 
surfaced a number of desired apps and services that could be developed.  
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Fish finder: Fishers wanted to know if the mFish device had a “fish finder” app, like the sonar used 
by the large purse seiners. The desire to use the phones to more efficiently locate and catch fish is 
a key leverage point that must be applied with extreme caution. 
 
Fish Aggregation Device (FAD) protector: Fishers were interested in how the mFish devices could 
be used to better protect their FADs (Fish Aggregation Device) from purse seiners, which many 
claimed are either fishing illegally in Indonesian waters or had negative impact on other species 
through high by-catch under their personal FAD. 
 
*Fuel and ice: The challenge of limited supplies frustrated many captains and crew who were stuck 
in port for days at a time waiting for fuel or ice. Apps that provide information on fuel and ice 
availability and prices could help fishers make better purchasing decisions.  
 
Traceability: Some fishers were curious about where their fish goes once it’s landed. Because of 
the dynamics of the fisher-supplier relationship, developing end-to-end traceability and 
transparency in the supply chain must be done in a culturally sensitive manner.  
 
*Communication at sea: All fishers like the idea of being able to communicate better while at sea 
with other fishers on the water as well as with family and suppliers back in port. This 
communication could also be broadened to serve as a platform for government and NGO 
communication with fishers as well. 
 
Maritime traffic monitor: An app that could provide information about current ship traffic while out 
at sea would be of tremendous value for safety purposes. Given VMS and other databases of large 
vessel tracks already collected, development of this app would be a low-hanging fruit. 
 
*Offshore weather forecasting: When planning a fishing trip, fishers need offshore weather 
forecasts over 2-3 weeks, not current weather in the homeport. When at sea, the opposite applies.  
 
*Sea conditions: Fishers repeatedly noted that what they need is information about sea surface 
conditions such as swell, winds, and currents, as well as depth.  
 
*Fish pix: The widespread use of the phones to take pictures of fish provides a natural opportunity 
to develop apps that utilize digital images to record fisheries relevant data. 
 
Preloaded videos: Preloaded videos could provide useful information, including better fish 
handling, species identification, or other topics of interest, without having to be streamed. 
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Quick reference guides: Fishers expressed interest in the phones serving as warehouses for 
important information, including species ID (especially for high value catch), best practices, and 
updated government regulations. 
 
*These ideas incorporate, or were conceived during the Next Steps Workshop (see Workshop 
report PDF link). 
 
CORE PRINCIPLES OF FUTURE PILOT DEVELOPMENT 
The following core principles provide a framework for continued development of the mFish 
platform so that it works with, rather than against, the value and cultural context of the target 
fishery. Although insights are specific to Labuhan Lombok, most are indicative of larger patterns of 
technology uptake in coastal nation artisanal fisheries and can help guide any future technology 
pilot.  
 
1. Relationships above all else. Fishermen can be reluctant to engage in new initiatives, 
especially ones pertaining to resource conservation or management. Thus, local NGOs are critical 
to getting pilots off the ground. The success, efficiency, and feasibility of a pilot depend on the 
strength of the relationship between the local NGO and local community.  
 
2. Mitigate risk for the NGO. Of all the stakeholders investing in a pilot, the local NGO stands to 
lose the most if the technology fails to perform or somehow disrupts the system in a way that leads 
to negative outcomes. A failed pilot might not only turn fishers off to the idea of that specific 
technology, but might also jeopardize the local NGOs’ future work in the community, especially if 
the social capital built with the community is spent on damage control.  
 
3. Achieve early proof of concept. A poor track record in conservation and management efforts 
precedes the work of mFish in many regions around the globe. A consequence of this history is 
that fishers and NGOs have little tolerance for failure, which reduces the timeline within which 
iteration can happen. The mFish platform likely needs to be more refined than may be typical of 
most types of technology deployment in order to avoid derailment early on.  
  
4. Respond in a timely way. The success or failure of early mFish pilots will greatly affect 
receptivity of future pilots, increasing the pressure for these initial efforts to succeed. Fishers that 
saw the effort on the part of the mFish team to provide swell data — even in a rough fashion — were 
noticeably pleased (and surprised) at this level of responsiveness. Setting up the resources for 
pilots to support rapid response to fisher feedback will go a long way in establishing positive 
reputation and outcomes of the mFish initiatives. 
 
  
 
11 
 
   www.50in10.org 
 
   www.futureoffish.org 
 
5. Diversify technology to build ecosystems. Diversifying the number and kinds of technology 
partners affiliated with mFish is important for long-term success for several reasons. First, it helps 
to mitigate risk, so that upon release, the chances are greater that some element of the mFish 
system will work and provide value to fishers, and the chances are lower that any problems with 
one technology partner will negatively affect the entire mFish program. Second, diversification of 
technology partners could help drive more efficient and effective product development, helping 
to address issues of connectivity, app creation and design, as well as the incorporation of a more 
diverse set of incentive structures. Third, a true technology ecosystem means the different 
products and services complement and support one another, creating a more powerful and 
valuable product overall.  
 
6. Address database management needs. MDPI identified early on the need for back-end 
database management support in order to effectively capture, store, and securely share data 
gathered by mFish. Collection of data does nothing to help fishers or fisheries if that data cannot 
be accessed and analyzed in ways that inform better management or provide opportunities for 
fishers. Many of the emerging market economies that have data poor fisheries, where mFish could 
be most helpful, also lack government resources or coordination to manage the data. This is a non-
trivial concern that requires extreme care in handling: fisheries data is highly sensitive information, 
for both fishers and governments. Discussions and likely facilitated co-design of effective models 
for database architecture and management are needed to support the larger mFish initiative. 
 
A DECISION FRAMEWORK FOR MFISH EXPANSION 
Need vs. Feasibility 
Every potential pilot fishery falls somewhere along an intersection of the two continuums: Need 
and Feasibility. The Need continuum is a measure of the information deficit of a fishery and the 
impact of that deficit on the health of the resource and the people who depend upon it.  
Feasibility is a measure of the logistical and cultural factors that either stifle or stimulate the uptake 
of mobile-based technology solutions. Together, these two axes build a framework for decision-
making. Understanding where a potential pilot fishery falls within this framework will help to 
identify the easy wins for mFish rollouts, as well as where more resources may be needed in order 
to effectively scale the initiative. 
 
Impact Metrics 
Before selecting new pilot sites, mFish must set a clear strategy for how to define and measure 
impact. To the extent that early pilots can show how mFish meets fisher needs and fisheries data 
management goals, the program will see uptake into new regions. Additionally, the power of the 
mFish platform lies in its potential to address multiple issues facing global fisheries. However, 
  
 
12 
 
   www.50in10.org 
 
   www.futureoffish.org 
 
without clearly defined goals, the program will be unable to manage expectations and design for 
success. Sites where Need and Feasibility are both high, and where clear metrics can be collected 
and evaluated, may prove the most strategic sites for the next wave of mFish pilots. 
 
Further Ethnographic Study 
Finally, ethnographic research provides insight into the underlying incentive structures that, if 
designed for, can move a site from low to high Feasibility. While a deep ethnographic study 
cannot be conducted for every pilot site, the use of this methodology to help identify a broader set 
of potential incentives could prove extremely valuable for building a Typology of Technology 
Uptake for emerging market fisheries. That work would allow the mFish initiative to design more 
impactful technology ecosystems that are readily aligned with the needs and feasibility 
requirements of fisheries around the globe. 
 
ALPHA PILOT EVALUATION  
The ethnographic research and interviews conducted by the Future of Fish team during pilot 
development, implementation, and evaluation led to a number of observations and lessons, which 
are summarized below. These lessons inform the Core Principles and Decision Framework 
presented above.  
 
Small-scale rollout and portfolio approach help mitigate risk 
Building a technology portfolio was a successful approach to initiating the Alpha Pilot, both in 
terms of reducing the impact of a single technology failure, as well as leveraging the core 
competencies of qualified technology providers with useful apps for fishers. The small size of the 
pilot also helped alleviate fears that technology failure could have wider-reaching ramifications. 
Having an independent entity (in this case, Future of Fish) to mediate between partners during 
negotiations and in executing agreements was critical to advancing the technology collaboration 
necessary for building out the mFish platform. Prior to Future of Fish involvement, communication 
among technology vendors had been stalled by concerns over how partnerships would progress. 
 
Importance of local mFish coordinator and on-the-ground tech support 
The local mFish coordinator was the bridge between the fishers and mFish partners, providing a 
personal face and collaborative pathway for fishers as they engaged. Having someone who was 
familiar with the community, bilingual, and had previously worked with MDPI helped to increase 
trust in the mFish initiative.  
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Logistical and technical difficulties highlight need for adaptive planning 
Proper reconnaissance, to anticipate key logistical hurdles, such as the strength of basic 
connectivity on land, will go a long way toward effectively customizing mFish platform to suit the 
conditions of the region (see Appendix I Pilot Checklist). Even so, unanticipated hurdles are to be 
expected. Customs delays, problems with hardware, poor connectivity on land, and software 
glitches significantly delayed the launch of the Labuhan Lombok Alpha pilot and served as key 
indicators that flexible planning schedules and on-the-ground tech support personnel are needed 
for effective execution of pilots.  
 
Setting realistic expectations critical for training process 
According to MDPI, past experiences with failed initiatives, researchers that asked a lot of 
questions and disappeared, or other “experts” promising solutions that never materialized have 
left a lingering skepticism in the Labuhan Lombok fishing community. Thus, for the Alpha Pilot, 
fishers were told that solutions were still being tested, and that the mFish team needed help 
refining and improving those solutions, and in turning ideas into reality. That clarification was 
repeated necessarily several times, as fishers continued to push for more information about what 
the phones could and would do. The enthusiasm of mFish, while requiring appropriate 
management of expectations, also meant fishers made helpful suggestions regarding how they 
wanted to use the phones.  
 
Participants faced double learning curve; more dynamic training needed  
For captains and fishers, not only were the /tone platform and apps unfamiliar, but many had never 
used a smartphone. For that reason, a fair amount of time was spent introducing participants to the 
devices with a high instructor-to-pupil ratio of 1-to-4 to introduce both the smartphones and the 
/tone applications. Future pilots should prepare for the possibility of steep learning curves, while 
also ensuring that trainings align with participants’ learning styles. Fishers and captains are not 
accustomed to classroom-style learning, and should not be expected to grasp abstract ideas and 
unfamiliar technology by way of written guides and oral presentations. To the extent that training 
manuals are necessary, they should be brief, oriented toward troubleshooting, and designed for 
use at-sea.  
 
“Co-Design” aspect of Alpha Pilot appealing to fishers 
Fishers in Labuhan Lombok were attracted to the idea that they were part of developing the mFish 
platform, and liked that trainings were conducted at the MDPI office in a “formal” setting. Fishers 
enjoyed meeting other MDPI staff and took pride in being seen as part of the official mFish 
program. If this is the case for fishers in other regions, efforts to demonstrate larger project scope 
could help to engage fishers and build their sense of pride in being part of something bigger. 
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Formalizing participation through “contracts” may also increase participation, quality of feedback, 
and willingness to serve as ambassadors for the program. 
 
Pre-loaded apps miss the mark  
The three apps that populated the /tone platform and the enumerator app each faced significant 
but different challenges. The three apps on the /tone platform failed to deliver the promised 
information that could have been beneficial to fishers: location, plankton, and weather data. As a 
result, participant reaction to mFish technology was fairly negative. Fishers expressed frustration 
with the gap between expected functionality and the reality of what was delivered. The 
enumerator app designed by Point97 worked flawlessly in terms of technology, but fear from the 
test group that learning the technology might slow down their paper-based process and thus risk 
supply chain relationships, impeded uptake. 
 
Mapping app not functional offline 
The mapping app on the phones failed to function during the Labuhan Lombok pilot. Although the 
app was meant to work offline to allow fishers to drop pins and record notes, it did not. Once at 
sea and away from cellular service, the mapping app did not open on the /tone platform at all. In 
contrast, the mapping app did work where connectivity was greater in the Ampenan pilot. There, 
fishers were pleased to be able to locate their buddies on the water and send messages while at 
sea.  
 
Plankton app data outdated  
The idea behind the plankton app is that for some fisheries, higher levels of plankton productivity 
can be correlated with abundance of different fish species. However, because plankton levels 
change dramatically over narrow windows of time, any app that provides this information must be 
near real time to be useful. As deployed during the pilot, the plankton apps were fed data from 
out-of–region databases and over time-delayed periods, which was unhelpful for fishers.  
 
Weather app fails to forecast 
As currently configured, the weather app gathers current weather data (temperature and wind 
speed) from land-based weather stations. Fishers, however, need weeklong weather forecasts for 
offshore sites. They want information to help them plan their trips and determine when to set out 
for sea, or when to stay put. The importance of accurate weather forecasting cannot be 
underestimated. Safety at sea is a real risk that was noted by fishers in both pilot sites.  
 
Ad hoc addition of makeshift swell data app a hit with fishers 
Fishers noted that one of the most important weather features was sea surface swell — data that 
were not included in the preloaded apps. Future of Fish staff researched surfer community 
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websites that provided near real-time and forecasted swell information for the region. The local 
mFish coordinator was then able to upload this website to the news platform for the mFish pilot, 
providing all fishers connected to the /tone platform the ability to see the new content. 
Unfortunately the website was in English, so it was not an ideal site for this feature, but it did 
provide an opportunity to test the responsiveness of the /tone platform to iteration based on fisher 
feedback. When shown this update, fishers were enthusiastic about the potential, and especially 
appreciative of the effort to respond to their requests.  
 
Enumerators hesitant to adopt new data-recording technology 
Point 97’s enumerator app was created to mimic enumerators’ paper reporting forms, as well as 
streamline the data entry process and promote more efficient workflow. While these features 
functioned well, the pilot version did not allow entries to be modified once they were submitted. 
Enumerators felt uneasy about their inability to make corrections, and also feared that learning to 
use the app would slow down their data recording process and strain their relationships with 
suppliers.1 In some circumstances, app developers may need more direct insight — preferably on-
the-ground observation — of the community for whom they are building solutions in order to 
increase effectiveness of the apps. Providing funding up front to support such observation and 
interaction between developers and the users can result in cost-savings and greater effectiveness 
down the road.  
 
Pelagic VMS initially met with caution, eventually embraced and praised by fishers 
Upon introduction to the Pelagic Data Systems VMS, fishers were initially wary of the idea of a 
tracking device. However, once they learned that the information from the unit would be for their 
own viewing, as well as for the mFish team, they were excited to try it out. Further, in contrast to the 
high-touch training and education required to get fishers up to speed to use smartphones, the 
deployment of the Pelagic VMS was seamless, and data collection effortless. By using GPS to track 
locations, the VMS provided detailed ex post maps of fishers’ journeys, which proved popular with 
fishers who could view tracks once back on land where connectivity occurred.  
 
NEXT STEPS WORKSHOP 
On May 20, 2015, Future of Fish and 50in10 hosted a one-day workshop for stakeholders of 
Indonesian fisheries in Bali, Indonesia. The purpose of the meeting was to share preliminary 
findings from the Labuhan Lombok mFish pilot and solicit feedback from regional experts in an 
effort to craft an informed and effective roadmap for future rollouts of mFish. Workshop attendees 
                                                
1 In Labuhan Lombok, the first receivers of the fish from fishers are referred to as suppliers, as they often provide 
additional services to fishers, such as supplying equipment, loans, etc. These are the equivalent of buyers or 
middlemen in other artisanal fisheries.  
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included staff from local and international NGOs, government officials, and seafood industry 
experts. The mFish history and goals were explained by the three founding partners of the 
program, and the Future of Fish team presented findings from the Alpha Pilot. A panel discussion 
followed, which featured local NGOs working with pilot programs in Labuhan Lombok and 
Ampenan. The final workshop activity involved attendees forming groups to design their own apps 
for the mFish platform. The full report from the Next Steps Workshop can be found here (PDF link)  
 
Feedback from workshop attendees was generally positive. Several regional NGOs expressed 
interest in how mFish technology might be beneficial to their programs, but were also concerned 
about feasibility challenges, including funding. The anthropological and design approach and 
preliminary results resonated strongly with many of the practitioners present, in particular the idea 
of non-monetary incentive structures for changing behaviors and practices.  
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Introduction 
BACKGROUND 
In June 2014 at the Our Ocean Conference in Washington, DC, United States Secretary of State 
John Kerry announced the ambitious goal of ending overfishing by 2020. To support that goal, the 
Secretary’s Office of Global Partnerships launched mFish, a public-private partnership to harness 
the power of mobile technology to improve fisher livelihoods and increase the sustainability of 
fisheries around the world. The three founding partners of mFish are each responsible for a core 
aspect of the initiative:  
 
/tone is a private communications company based in New York City that works with regional 
telecommunications partners to provide affordable data plans and specialized content 
delivered through the /tone platform installed on smart phones.  
 
50in10 is an initiative created by a consortium of foundations, the World Bank, and 
international NGOs. Its mission: Use partnerships to achieve triple bottom line solutions for 
fisheries improvement, social well-being, and economic benefit.  
 
U.S. State Department leverages its partnerships in governments around the globe to 
identify opportunities for deployment of mFish technology. The State Department also 
provided funding for the Labuhan Lombok Alpha Pilot. 
 
To complement independent efforts by /tone for large-scale distribution of mobile technology, the 
US Department of State provided a grant to 50in10 to create a pilot of mFish that would allow for 
the determination of behaviors and incentives that might drive more fishers to adopt novel 
technology. 50in10 engaged several partner NGOs to identify a fishing community that could 
serve as a test pilot for deployment of mFish. After multiple conversations over several months, the 
nonprofit Yayasan Masyarakat dan Perikanan Indonesia (MDPI) agreed to participate in an initial 
pilot under the conditions that that launch be of a limited scale and highly controlled. This pilot 
became the Labuhan Lombok Alpha Pilot, which involved the release of 15 smartphones to 
fishermen in Indonesia’s handline tuna fishery.  
 
50in10 commissioned Future of Fish, a nonprofit design and strategy organization that identifies 
and incubates market-based solutions to ocean challenges, to assist with the development, 
execution, and evaluation of the Labuhan Lombok Alpha Pilot. Future of Fish, in collaboration with 
50in10 and MDPI, worked toward the following objectives: 
 
• Secure a robust technology ecosystem through strategic partnership development 
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• Assist in the development of on-the-ground logistical and community support for Alpha 
Pilot deployment 
• Conduct research and analysis to evaluate the Alpha Pilot and make recommendations for 
improvements 
• Design a roadmap for effective, large-scale deployment of mFish pilots around the globe.  
 
HUMAN-CENTERED DESIGN 
With respect to fisheries management and ocean conservation efforts, NGOs and government 
agencies often attempt to change how people interact with resources by forcing top-down 
regulation, or by trying to make fishermen and supply chain actors “care” about sustainability. 
Human-centered design (HCD) offers an alternative approach. It works to identify individuals’ 
motivations in order to craft incentives that align existing values with desired outcomes. The 
strategy is based on the premise that people have reasons for behaving the way they do, and most 
often those reasons stem from the structures of the systems in which people operate. By looking 
deeply at a system and learning from various actors within it, HCD strives to influence the system 
without having to change minds. 
  
Ethnography, a qualitative research approach that involves learning-by-doing, is the key 
methodology behind HCD. It works off the belief that the people within the system are the experts 
and that the solutions are contained within the system already, they just need to be surfaced. HCD 
focuses on understanding a system or place by spending time with and learning from numerous 
people occupying various roles within that place. By experiencing what others experience, it is 
possible to uncover subtle, often-invisible needs, values, and drivers that influence behavior. 
Ethnography surfaces not just what and why people do what they do, but the cultural meaning of 
those actions and decisions. This methodology, rooted in Anthropology, creates a larger cultural 
framework that serves as context for the observations and data gathered. The result of such 
research is the identification of cultural patterns that have relevance to other populations or 
regions, as well as the desires and needs of individuals within a specific place. Ethnography 
combined with a design approach provides a robust strategy for identifying and testing levers of 
change within a system.  
 
In contrast to typical technology pilots that focus primarily on usability, Future of Fish, 50in10, 
MDPI, and cultural anthropologist Charley Scull with Practica Group used HCD in the Labuhan 
Lombok Alpha Pilot. This approach allowed for an exploration of influencers that might drive or 
dissuade technology adoption among fishermen, regardless of the specific technology.  
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An anthropological lens grounds the usability piece in the larger context of the culture and system. 
Gaining a deep understanding of the experiences of pilot participants not only made it possible to 
examine the barriers and incentives around mFish technology uptake, but also highlighted 
opportunities for improving pilot and platform design to achieve greater engagement and 
success.  
 
FISHERY DESCRIPTION 
The handline tuna fishery out of Labuhan Lombok, Indonesia is a relatively new fishery, developed 
in the last 15 years. Increased demand from the international market has led to growth, sparking 
concerns over long-term sustainability of the 
fishery. Currently, the handline fishery is 
composed of two types of vessels and fishers, 
both of which utilize Fish Aggregating 
Devices or FADs, to target pelagic tuna. 
Mandar vessels carry small canoes, called 
sampans, which are fished by three to five 
crewmembers targeting large tuna on trips 
lasting up to two weeks. The other type of 
boat are penongkols, which have crews of 
four to five and often take longer trips (up to 
three weeks), target the smaller-sized tuna, 
and enjoy longer turnaround times between 
trips. The majority of both fishers are from 
Sulawesi, with the Mandar crews in particular 
coming to Lombok just for the season, and 
returning home in the off-season. Mandar fishers 
speak a language different from the local 
Labuhan Lombok fishers’ language, and often 
different from fishers from other parts of Sulawesi 
too.  
 
 
 
 
Penongkol boat, Labuhan Lombok. Photo: Charley Scull 
Mandar vessel, Labuhan Lombok. Photo: Charley Scull 
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Pilot Development 
NGO PARTNERSHIPS 
50in10 led efforts to engage local NGOs with close ties to fishing communities in both The 
Philippines and Indonesia. The process of connecting with field practitioners, explaining the mFish 
initiative, and discussing logistics, funding, and support services needed for pilot roll-out occurred 
over several months. During that time, practitioners articulated their needs, concerns, and desires 
for how mobile technology could best serve to advance their missions of improved fisheries 
management and conservation, as well as assist with improving the lives of fishers.  
 
Those conversations made clear the need for an mFish pilot to advance the work of existing NGO 
programs and, importantly, to not tax already limited resources. MDPI’s current enumerator 
program to enhance data collection was an obvious way to align mFish technology with their 
current mission and informed the development of an additional enumerator app for the platform 
as well as the use of a VMS system to serve as a complementary data source. Future of Fish 
facilitated several weeks of conversations and negotiations among select technology partners who 
could provide those products. Once MOUs and statements of work were executed, the 
programmers and companies worked directly to build the applications.  
 
REGIONAL STAKEHOLDER ENGAGEMENT 
The use of mobile technology for sustainable development is not unique to fish. In sectors such as 
agriculture, healthcare, and finance, mobile technology has helped generate a new wave of 
innovation focused on improving livelihoods and sustainable environmental management. The 
fishing sector is unique, however, in its general lack of resource ownership, which adds an element 
of complexity to the issue of scale and technology uptake.  
 
Prior to the launch of the Alpha Pilot, Future of Fish engaged experts in technology deployment in 
Asia, as well as fisheries experts, to discuss how to most effectively use the mFish pilot to generate 
fisheries-relevant data and engage fishers. The findings based on those preliminary discussions 
indicated that there are significant barriers and disincentives to fishers reporting catch data in the 
region, including:  
 
• The structure of the tax system, in which fishers are taxed based on their reported catch 
• Cultural and logistical concerns regarding carrying or using additional devices while at sea 
• General suspicion of outside organizations and the government 
 
Additional conversations with MDPI and other regional experts prior to the pilot launch surfaced 
several serious concerns around mFish, some of which stemmed from previous technology pilots. 
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The following risks set the Alpha Pilot in new context, which shaped significantly how mFish 
technology was introduced and implemented in Labuhan Lombok, and should be considered for 
all future mFish pilots: 
 
Risk 1: Technology meant to help fishers improve their catch may unintentionally result in 
increased overfishing. The enthusiasm for bringing mobile technology to fishers in the 
hopes of increasing data capture for better fisheries management must be balanced with 
the potential for that technology to be used by fishers to pursue personal, short-term gain. 
 
Risk 2: Although seasoned technology users tend to assume new products will have bugs 
and glitches, the expectation of pilot participants can be that technology will work flawlessly. 
Introducing an imperfect technology product or app creates a risk that participants will 
become jaded from failed pilots, potentially jeopardizing future technology work with those 
communities. 
 
Risk 3: A poorly planned pilot can threaten the reputation of the local NGO and its 
relationships with pilot participants. This in turn may jeopardize the other programmatic 
activity NGOs have in the region, which depends heavily on the continued trust and positive 
relationship with the community. 
 
By spending time with and learning from both MDPI and fishers, Future of Fish was able to identify 
the barriers and incentives around technology uptake, and design the Alpha Pilot to align with 
both individual and community values in order to achieve greater engagement and success. 
Future of Fish also assisted with developing and implementing real-time, on-the-ground shifts in 
the pilot plan when significant technological challenges arose. Indeed, unleashing new 
technologies without an intentionally planned and deliberately executed strategy — including 
multiple contingency plans — can result in dire consequences for local stakeholders. 
 
TECHNOLOGY PARTNERSHIPS 
50in10 and Future of Fish designed the Labuhan Lombok Alpha Pilot to include a suite of products 
that provided for a diverse and complementary technology ecosystem. Beyond the /tone 
platform’s standard features, two additional private technology partners (Pelagic Data Systems and 
Point 97) were recruited for the pilot. The expanded technology offering allowed for assessment of 
three levels of data collection and user engagement: passive, directed, and open choice. This 
diversified technology offering is unique to the Labuhan Lombok Alpha Pilot and provides 
exploration of another way in which mFish can be expanded. 
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Passive data collection, which required no 
fisher engagement, was achieved through a 
solar-powered vessel monitoring system 
(VMS) provided on loan from Pelagic Data 
Systems. The VMS unit is linked to both GPS 
and mobile communications to collect 
vessel location and fish hold temperatures 
with fine resolution. The system requires no 
interaction with fishers after installation. 
Although the information can be 
automatically uploaded to a mobile phone, 
that feature was not available for the pilot.  
 
Directed data collection with moderate 
engagement occurred through the use of an enumerator mobile app, designed and built by the 
company Point 97, based in Portland, OR. Enumerators must record certain landings data as part 
of their job, and the app offered an alternative way to accomplish that task. Working closely with 
MDPI, Future of Fish, and /tone technologists, the Point 97 team digitized the paper-based sheets 
enumerators were currently using to record landings. The goal of the app was to increase the 
efficiency and accuracy of data recording by reducing the number of redundant data entries per 
catch. This app was deployed on three tablets. 
 
Finally, the apps designed and provided by /tone on their platform were ones fishers could choose 
to engage with or not, and thus, considered an “open choice” model. These active engagement 
technology features included text messaging, voice, digital camera, and three fisher-centered 
apps focused respectively on mapping locations, plankton abundance monitoring, and current 
weather. 
 
Before fishers and enumerators could be trained on phones and tablets, the hardware and 
software had to be procured and tested. Both /tone and Point 97 provided virtual training sessions 
with MDPI and Future of Fish staff. Initial bugs and glitches were identified and addressed. 
Technology Deployment and Ethnographic Fieldwork 
In collaboration with MDPI, Future of Fish developed a strategy for the technology rollout. Five 
phones and VMS units went to captains, five phones went to crew, and five additional phones were 
distributed to each of two suppliers, a local coordinator, and Future of Fish and MDPI staff. Three 
tablets also went to enumerators.  
Pelagic Data System VMS unit on boat. Photo: Keith Flett 
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The technology rollout strategy included: 
 
• Detailed coordination of calendars to  
maximize the change of meeting fishres while  
in port 
• Discussions regarding database storage and  
security issues 
• Careful communications plan to engage  
appropriate officials 
• In-depth conversations regarding how to most  
effectively engage fishers and conduct  
ethnography 
 
The ethnographic work included two phases. For 
both phases, the interview team consisted of a 
bilingual moderator, a translator, a cultural 
anthropologist, and a Future of Fish team member.  
 
The first land-based phase consisted of seven days of 
on-site interviews and observation spaced over a ten-
day period in order to accommodate the 
unpredictability of fisher arrivals to and departures 
from port, as well as the fact that the technology was delayed in customs. This included a trip to 
Ampenan, another fishing community on the other side of Lombok island where /tone had 
launched a separate commercial pilot of 50 phones. Interviews were a combination of formalized 
sit-down sessions at the MDPI office, supplier base, and fisher homes, as well as more ad-hoc 
structured interviews based on observations at the docks and in the community. One-on-one 
interviews were rare, with most interviewees bringing peers to scheduled meetings or groups of 
fishers simply joining less-formal sessions. See Appendix I for full Ethnography Media Inventory. 
The /tone kits included phone, solar charger, waterproof 
bag and guide. Photo: /tone 
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The following activities were conducted throughout this first phase: 
 
• Deployment of phones and fisher training in Labuhan Lombok  
• Observation of fisher training in Ampenan 
• Observation of boats loading and leaving docks, including following a boat out of the 
harbor, in Labuhan Lombok  
• Observation of enumeration process: fish landing, weighing, sorting, grading, and data 
capture and entry process 
• Formal and informal interviews: 
o Five fishers and five captains given mobile phones and VMS units; ad hoc interviews 
with their accompanying fisher peers 
In situ interview with fishers at the dock in Labuhan Lombok. Photo: Keith Flett 
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o MDPI staff and enumerators 
o Supplier A 
o Local processing plant manager 
o Families of fishers 
o Local mFish coordinator and tech support staff in Ampenan 
 
Phase two was a two-day at-sea participant observation on a penongkol boat. The team traveled 
out to a FAD approximately 140 kilometers from the Labuhan Lombok port and 30 kilometers to 
the north of eastern Sumba Island, a 15-hour transit, and observed the following: 
 
• Navigation and communication of fishing vessels at sea  
• Small tuna baiting and fishing methods 
• Small boat deployment from the Mandar boat that was fishing the FAD 
• On-the-water interviews with captain and fishers from penongkol and Mandar boats at sea  
• Real-time observation and documentation of large yellowfin tuna catch 
• Interview with Supplier B and family 
• Post-launch interviews with captains and crew to receive feedback on first tests of 
technology 
• Interview with fishing supply store owner 
  
Fisher home interview. Photo: Charley Scull 
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Alpha Pilot Evaluation 
The ethnography and interviews conducted by the Future of Fish team during pilot development, 
implementation, and evaluation led to the following observations and lessons. In addition, the 
Future of Fish team distilled four overarching patterns based on their time spent with pilot 
participants. These ethnographic insights (see sidebar) are noted in brackets throughout this 
section, and then are described in detail in the Ethnographic Insights section.  
 
PILOT DESIGN  
Small-scale rollout and portfolio approach 
help mitigate risk 
 
Observation: The addition of a Point 97 
enumerator app and the VMS system by Pelagic 
Data Systems helped to expand the types of 
technology tested within the Labuhan Lombok 
Alpha Pilot and distribute risk should any single 
app or system fail. The small size of the pilot 
also helped alleviate fears expressed by the 
technology providers and NGOs that 
technology failure could lead to long-term 
damage of relationships and distrust of 
technology as a solution in the region. Partners 
agreed that testing the technology on a limited 
scale was the optimal pilot strategy. 
 
Lesson: While building a technology portfolio 
was successful in terms of reducing the impact 
of a single technology failure, significant time 
and resources were required. For different companies to develop mobile apps and coordinate the 
back-end technology to produce programs for a particular mobile platform is a significant lift in 
terms of human resources and financial investment, even if there is interest and enthusiasm among 
developers. This diversified technology offering is unique to the Labuhan Lombok Alpha Pilot and 
highlights another way in which mFish can be expanded with proper support.  
  
ETHNOGRAPHIC INSIGHTS 
 
Extended Sense of Family  
Supply chain relationships are social, not just 
transactional.  
 
Partnership and Collaboration 
The importance and value of teamwork is 
paramount, with risk assumed collectively and 
reward shared among the group. 
 
Gift Economy 
The tangible exchange of non-monetary, 
personalized gifts builds a foundation for long-
lasting relationships with expectations for future 
reciprocity and engagement. 
 
Predictability and Vulnerability 
As is the case with all fisheries, a strong element of 
unpredictability and vulnerability permeates most 
daily decision-making and behavior in the 
community. 
  
 
27 
 
   www.50in10.org 
 
   www.futureoffish.org 
 
Mediation necessary for partnership collaboration 
 
Observation: For the Alpha Pilot, third-party facilitation (in this case, provided by Future of Fish) 
helped advance the technology collaboration that was necessary for building out the mFish 
platform. Prior to Future of Fish serving as a mediator, communication among technology vendors 
had been stalled by concerns over how partnerships would progress. Once MOUs were in place, 
the development and communication among partners accelerated.  
 
Lesson: When working with private companies consideration of proprietary information is 
paramount. Having an independent entity to mediate between partners during negotiations and in 
executing agreements was critical to the successful launch of the pilot. Building ample budget for 
such facilitation as well as time and financial resources for the development of appropriate and 
functional app design is essential for future mFish pilots.  
 
Importance of a local mFish coordinator 
 
Observation: Hiring a local mFish coordinator was critical to success of the Alpha Pilot. This 
person was the bridge between the fishers and mFish partners, providing a personal face and 
collaborative pathway for fishers as they engaged in the project [Ethnographic Insight: Extended 
Family and Partnership and Collaboration].  
Lesson: Having someone who was familiar with the community, bilingual, and had previously 
worked with MDPI helped to increase the trust in the mFish initiative. At the same time, this on-the-
ground presence was necessary for MDPI in order to handle the additional workload of 
coordinating the pilot. Like many NGOs, MDPI needed additional human resources to support the 
pilot. Funding the position of a local mFish coordinator was a need on multiple fronts. 
 
TECHNOLOGY DEPLOYMENT 
Logistical and technological delays highlight need for adaptive planning 
 
Observation: Fifteen Android phones arrived in Indonesia as part of standard /tone kits, which 
included a waterproof bag and solar charger. A five-day delay in customs held up the launch of the 
Labuhan Lombok pilot, despite /tone having shipped dozens of phones into the region already. 
Due to this delay, the phones for this pilot were not pre-loaded with the /tone platform. This 
activity had to be done on site, which proved difficult given the limited connectivity. For example, it 
required approximately 1.5 hours to load the /tone platform and apps onto eight of the phones. In 
addition, the batteries on the phones were drained approximately 50 percent, possibly due to the 
delays in customs, and each required charging in order to complete the upload process. 
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Lesson: Appropriate planning is needed to accommodate government requirements for 
importing technology, and buffers should be built into pilot launch calendars, especially when 
scaling mFish to new countries. In regions where connectivity is limited and electricity is expensive, 
the process of loading apps and charging phones for a rollout involving more than 15 devices 
could be a drain on local resources. Compensation to the providers of such services should be 
included in pilot planning. Ideally, mobile devices will arrive in country with apps pre-loaded and 
batteries fully charged. 
 
De facto tech support via Future of Fish 
 
Observation: In contrast to the Ampenan 
pilot, the Labuhan Lombok pilot did not have 
on-the-ground tech support personnel. Thus, 
when unforeseen problems arose (e.g., 
phones arriving without /tone platforms 
installed, apps not working, connectivity 
issues), the fishers turned to the local 
coordinator and Future of Fish staff for 
solutions.  
 
Lesson: The technology background of 
Future of Fish staff provided a stopgap 
solution to aid with troubleshooting, but this 
was neither an ideal situation nor a scalable 
approach. Tech support personnel familiar 
with the mFish technology and the telecom 
providers must be on the ground and 
available to participants for future pilots. This 
was the case in Ampenan and seemed to 
alleviate some of the technical glitches. 
 
Phone registration process needs 
improvement 
 
Observation: Phone registration was a time-
intensive process. First, the Android phones required users to have a registered Gmail address in 
order to access the /tone platform. None of the fishers used email, nor did any desire to have an 
DESIGNING FOR VARIABLE CONNECTIVITY 
ENVIRONMENTS 
 
Coverage on land challenge: low coverage in many 
rural areas and dispersed coverage by different 
providers 
 
Coverage on land opportunity: build more towers; 
create agreements among telecom providers for shared 
networks; diversify portfolio of telecom partners within 
mFish 
 
Coverage at sea challenge: for fishers that head more 
than a few miles offshore, there is no current technology 
to provide cellular coverage 
 
Coverage at sea opportunity: create an ecosystem of 
technology solutions for mFish that include satellite-
linked products that could complement cellular-based 
systems. 
 
Application challenge: apps did not function at all 
once out of coverage; many apps were slow and 
intermittent because of spotty coverage on land 
 
Application opportunity: design different apps for 
different connectivity conditions: real-time, full 
connectivity; limited or intermittent coverage that can 
support uploads and downloads; no coverage- apps 
that can store information internally until coverage can 
be established. 
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account. Instead, an mFish Gmail account was set up as a workaround. After registration on the 
phones, the SIM cards also had to be registered to the 
fishers, requiring a spreadsheet to track which SIM 
cards went with which phones, and which phones were 
used by which fishers. Slow and intermittent 
connectivity hampered the process by disrupting 
uploads.  
 
Lesson: The lengthy registration process highlighted 
the need for streamlining, as well as for a database to 
store and track all relevant information. Fishers were 
noticeably bored and antsy waiting for their phones. 
One approach to help overcome these barriers would 
be to have more sample or “dummy” phones available 
that fishers could interact with while they waited to set 
up their registration and receive direct training. The 
“Apple store model” could be used to introduce fishers 
to the selection of apps available, and allow them to start engaging with the devices right away.  
 
Poor connectivity on land 
 
Observation: Compared with the Ampenan site, located near a city center that provided 
reasonable cell service coverage, Labuhan Lombok is a rural area with limited coverage. To boot, 
the service provider /tone had partnered with for Indonesia had weak coverage in the Labuhan 
Lombok region, further reducing connectivity in town and at port. The lack of connectivity made 
trainings difficult, as it was hard to demonstrate the platform and apps. Thus, the deployment 
process was slowed significantly.  
 
Lesson: Connectivity will likely be a common issue for future mFish pilots. Thus, proactive solutions 
must be designed for various anticipated challenges resulting from poor connectivity (see 
“Designing for Variable Connectivity Environments”). Among those is the need for a more 
diversified portfolio of platform and telecommunication providers. A diversified 
telecommunication portfolio could facilitate faster scaling of mFish into regions where specific 
partnerships have not yet been established. For example, local MDPI staff members that loaded 
the /tone platform to their own personal phones that used a competitor’s network had better 
connectivity than the mFish phones. As business partnerships can take time to develop and secure, 
one strategy to support more rapid expansion of mFish could be to invite multiple 
Attempting to get reception at the docks in 
Labuhan Lombok. Photo: Charley Scull 
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telecommunication providers to join the initiative. That might even drive more competition for 
lower-priced data plans and other benefits that could be passed down to the fishers and 
communities. 
 
Non-existent cell service at sea  
 
Observation: For many fisheries, fishers journey beyond the reach of even the most sophisticated 
networks. However, while fishers were far from port, they were not always far from land. Boats 
commonly steer to shore so fishers can SMS their families or friends supply lists along with their 
coordinates, which would then be passed to other captains heading out as a way to restock at sea. 
Knowing that these intermittent excursions within cellular range can happen means there are three 
levels for which mFish apps can be designed: full connectivity that is often slow, intermittent 
connectivity, and offline solutions.  
 
Lesson: There has yet to be a mobile solution for connectivity at-sea, which presents a major 
challenge to the mFish program. In the meantime, more focus should be spent developing apps 
that can work offline, uploading information once fishers return to port. This is especially needed 
for fisheries such as in Labuhan Lombok where fishers are out to see 25-30 days per month. This 
kind of intermittent upload/download could also occur when they come within range of shore, 
which may happen more frequently than realized. The connectivity challenge may also be 
addressed by looking to partner mobile devices with satellite-based tracking or measuring tools. In 
thinking through future developments, mobile devices could periodically connect to satellite-
based technologies through Bluetooth or another system in order to upload or download 
information as needed.  
 
LOCAL SUPPORT 
Supplier support key to fisher recruitment and retention 
 
Observation: There were two main goals for recruiting and training fishers in the Alpha Pilot. First, 
the aim was to find fishers who could serve as “ambassadors” for the project, recruiting other 
fishers and community members to adopt the technology after the pilot phase. Second, the pilot 
sought to leverage existing relationships to increase support of the initiative within the supply 
chain. In order to meet these goals, MDPI recommended the initial inroad to the community be 
through the suppliers [Ethnographic Insight: Extended sense of Family].  
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Lesson: Supplier buy-in both freed fishers from concerns regarding how their participation might 
appear to their supplier and facilitated planning as suppliers had the most updated information 
regarding fishers’ schedules [Ethnographic Insight: Predictability vs. Vulnerability]. The suppliers 
also provided suggestions regarding which captains would be the best suited to trial the mFish 
technology. Future mFish pilots should make 
an effort to identify a support network of 
individuals and influential supply chain 
players that can not only promote the 
program and recommend potential 
participants, but can also provide the 
encouragement fishers need in order to feel 
comfortable engaging. 
 
PARTICIPANT ENGAGEMENT AND 
TRAINING 
Setting realistic expectations a critical 
aspect of training process 
 
Observation: Managing expectations 
quickly emerged as a critical component of 
the trainings. In the Labuhan Lombok Alpha 
Pilot, the local coordinator emphasized that 
as a pilot, solutions were still being tested, 
and some were still just ideas. Fishers were told that the mFish team needed them to help refine 
and improve those solutions, and to help turn ideas into reality. That clarification was repeated 
necessarily several times, as fishers continued to push for more information about what the phones 
could and would do. That immediate enthusiasm meant fishers made helpful suggestions 
regarding how they wanted to use the phones. For example, fishers liked the idea of being able to 
use the mapping app to mark their FADs or other points of interest at sea, and record their catch. 
However, the lack of connectivity meant that, at least in the Alpha Pilot, the app could not function 
that way. 
 
Lesson: Aid organizations and NGOs have approached fishing communities with the promise of 
projects that will “improve” fisher livelihoods and the ocean resource. Many of those initiatives 
have made great improvements; many have also fallen short of their promises, and a lingering 
skepticism pervades fishing communities recruited to engage in new programs. Thus, future mFish 
pilots must ensure that they do not become yet another “empty promise.”  
A QUICK GUIDE TO TRAINING FISHERS 
 
Location: Create a research-like setting to encourage a 
sense of collaboration. 
 
Distribution: Determine the appropriate unit for the 
phones, whether that is the individual, a boat, captains, 
crew or other supply chain players. 
 
Set-up: Ensure the smartphones come loaded with the 
appropriate platform and apps ahead of time, make 
sure batteries are charged, and have a streamlined 
registration process for SIM cards and activation. 
 
Training: Small group training with no more than four 
fishers is ideal. More dynamic, interactive elements such 
as sample phones for fishers to use while waiting and 
videos of fishers using the phones from other pilots is 
also recommended, which requires the build-out of 
shared resources for the mFish program.  
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Requests of captains must be aligned with social norms 
 
Observation: During the training, captains were each given a smartphone loaded with the /tone 
platform and apps, and then were asked to select a crewmember to receive a second device. 
Culturally, this approach was in conflict with both the strong sense of collective ownership and with 
the democratic structure of the boat “society.” Although the captain was the ultimate decision-
maker, he often consulted his crew regarding important matters. In the end, each captain brought 
along a crewmember selected for the fisher’s knowledge of technology, good standing with the 
captain, or simply because they were available on the day of training. 
 
Lesson: Having more than one person per boat trained on the mFish technology was helpful in 
providing a second set of eyes and ears for the technology training and troubleshooting, as well as 
for helping to provide a general “crew” perspective. However, understanding the nature of 
relationship between captains and crew, as well as the degree to which resources are owned or 
shared, is essential for designing a pilot roll out that is culturally appropriate. For example, one 
captain explained in a post-launch interview that the second phone was being shared among all 
crewmembers on one of the two boats he owned. He noted that after the crew on the first boat 
was trained, he would pass the phone to the crew on the other boat, so they could learn as well. 
His goal was to have one phone for each boat and, eventually, one phone in port [Ethnographic 
Insight: Partnerships and Collaboration]. 
 
The double learning curve 
 
Observation: Overall, captains and fishers required fairly high-touch training. Not only were the 
/tone platform and apps unfamiliar, but many had never used a smartphone. A fair amount of time 
was, thus, spent introducing participants to the devices, showing them how to navigate with a 
touch screen, make calls, send texts, run apps, etc. These needs required far longer training 
sessions than previously anticipated. 
 
Lesson: Future pilots should prepare for the possibility of unexpected learning curves, and plan 
trainings with built-in time buffers. If possible, the local NGO partner may be able to gauge ahead 
of time the degree to which participants will need additional instruction on certain aspects of the 
program. 
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More hands-on, dynamic training needed  
 
Observation: Training manuals and FAQs were developed in coordination with tech partners for 
the local coordinator to use with the fishers and the enumerators. A slightly modified version of the 
fisher guide was also created for the captains to explain the VMS device that would be attached to 
their boats. General feedback from MDPI staff and fishers was that training manuals needed to be 
shorter and more oriented toward troubleshooting, and if possible, provided as a laminated guide 
that fishers could take with them on the boat. The PowerPoint training guides created by /tone 
Fisher training outside MDPI office. Photo: Charley Scull 
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were helpful for giving an overview of the technology, but could be improved as a learning and 
engagement tool. 
 
Lesson: Fishers and captains are not accustomed to presentation-style learning, and should not be 
expected to grasp abstract ideas and unfamiliar technology by way of written guides and oral 
presentations. They tend to learn by seeing and by doing. As mFish pilots develop, including more 
photos or videos of fishers using the devices in the field would help to ground the technology in 
the practical applications that are possible. In the future, as more fishers are trained in mFish 
technology, there may be opportunity for having fisher-to-fisher training within communities. 
Likewise, as mFish initiatives expand to other regions, fisher-exchange programs might be 
particularly powerful in helping mFish participants to share knowledge, train on new apps or new 
technology, and build a sense of community and networking among fishers across islands, 
countries, and regions.  
 
“Co-Design” aspect of Alpha Pilot appealing to fishers 
 
Observation: Despite the need for more hands-on activities, the training sessions successfully 
secured enthusiastic, engaged captains and crew to trial the smartphones and apps at sea. 
Specifically, fishers were attracted to the idea that they were part of a study, and liked that trainings 
were conducted at the MDPI office in a “formal” setting. Fishers enjoyed meeting other MDPI staff 
and took pride in being seen as part of the mFish program.  
 
Lesson: The particular characteristic of an mFish pilot that will win participants over may not be 
immediately apparent. In the case of Labuhan Lombok, fishers seemed especially interested in 
being part of the development process. If this is the case for fishers in other regions, maps showing 
locations of existing pilots, photos of other kinds of fisheries where mFish is deployed, and 
additional ways of demonstrating larger project scope could help to engage fishers and build their 
sense of pride in being part of something bigger. In addition, MDPI staff suggested that drawing 
up a “contract of engagement” with fishers might help establish a sense of formal engagement 
with the program, which could increase the level of feedback from fishers and their willingness to 
serve as ambassadors for the program. Testing this additional model would be simple to do in 
future pilot-roll outs.   
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TECHNOLOGY DEPLOYMENT, RECEPTION, AND FUNCTIONALITY 
Pre-loaded apps miss the mark 
 
Observation: The three apps that 
populated the /tone platform all promised 
information that theoretically could have 
been beneficial to fishers: location, 
plankton, and weather data. However, as 
currently designed, the apps missed the 
mark in delivering useable content; some 
did not work at all due to connectivity 
issues. As a result, participant reaction to 
mFish functionality was fairly negative. Both 
in Ampenan and Labuhan Lombok, fishers 
expressed frustration with the gap between 
the expectations of the apps and the reality 
of the phone’s performance. That negative 
sentiment was also reflected in a reluctance 
expressed by fishers in Ampenan to see the 
pilot expanded. The fishers were concerned 
that their peers would turn on them for not 
warning them of the failures of the phones, 
or would look to them, as program 
veterans, to troubleshoot problems. At the 
same time, pilot participants desired to see the program succeed and appeared genuinely 
interested and committed to helping refine the technology, despite the poor performance of the 
phones.  
 
Lesson: The fact that pilot participants were discouraged and reluctant to share the mFish 
technology with others highlights the importance of piloting already-tested and proven 
technology. Tolerance for failure is low. However, failure can be redeemed. The extent to which 
participants can feel a sense of ownership in the program by being included in the design and 
improvement of apps can reframe the pilot experience, which given the close connections among 
community members, ultimately shapes whether and to what degree the program can scale. 
 
  
MFISH SELFIES HIGHLIGHTS OPPORTUNITY 
 
Because the apps did not work offline while fishers 
were at sea, they used the phones predominantly as 
cameras, taking pictures of themselves with their 
catch. This behavior revealed an opportunity for the 
design of future apps that use photographs for 
species identification, sizing, date of capture, catch 
location, and other information that might all be 
recorded by a smartphone and potentially shared 
with fisheries managers.  
 
Image of selfie from fisher using /tone phone. Photo: 
Keith Flett 
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Mapping app not functional offline 
 
Observation: The mapping app on the phones failed to function during the Labuhan Lombok 
pilot. Although the app was meant to work offline to allow fishers to drop pins and record notes, it 
did not. Once at sea and away from cellular service, the mapping app would not open on the /tone 
platform at all. Fishers were extremely frustrated by this situation, as they were most enthusiastic 
about the idea of capturing data on their FAD locations and associated catch. Fortunately, data 
from the Pelagic VMS units helped to overcome this disappointment. In contrast, the mapping app 
did work where connectivity was greater in the Ampenan pilot. There, fishers were pleased to be 
able to locate their buddies on the water and send messages while at sea. Staying near to shore, 
the messaging and mapping functions were a strong combination that appeared to receive 
enthusiastic responses from the community.  
 
Lesson: More design work is needed to make the mapping app a useful tool for fishers, especially 
the ability to plot and record information while at sea. If an app cannot function offline, this must 
be made explicit to fishers during the training.  
 
Plankton app data outdated  
 
Observation: The idea behind the plankton app is that for some fisheries, higher levels of 
plankton productivity can be correlated with abundance of different fish species. Maps of plankton 
concentrations can, therefore, show fishers where target species could be swimming in the region. 
However, because plankton levels change dramatically over narrow windows of time, any app that 
provides this information must be near real time to be useful. As deployed during the pilot, the 
plankton apps were fed data from out-of–region databases and over time-delayed periods. Thus, 
the information provided by app yielded no value to fishers. 
 
Lesson: Before apps are permitted as part of an mFish program, they must be vetted with 
appropriate experts to ensure that the theory behind the app is sound, and that the data being 
provided by the app is accurate and interpreted appropriately. For the plankton app in particular, 
ideas to input regional data from Indonesian oceanographic institutions were discussed at the 
Next Steps Workshop and could help address the location and timeliness issues. If successful, that 
effort could serve as a model for other regions. Combining plankton data with winds, currents, 
swell, sea surface temperature, and other environmental factors would further provide for more 
robust predictive models. 
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Weather app fails to forecast 
 
Observation: One of the biggest issues fishers raised was with the weather app. As currently 
configured, the app gathers current weather data (temperature and wind speed) from land-based 
weather stations. Fishers, however, need weeklong weather forecasts for offshore sites. They want 
information to help them plan their trips and determine when to set out for sea, or when to stay 
put. Currently, the app supplies fishers in Labuhan Lombok with data from the weather station in 
Mataram, the city inland on Lombok. More accurate at-sea data and localized weather in general, 
as well as long-term forecasts, is needed.  
 
Lesson: The importance of accurate weather forecasting cannot be underestimated. Safety at sea 
is a real risk that was noted by fishers in both pilot sites. Having a reliable tool that could effectively 
increase predictability of weather patterns would be an enormous asset for the fishers. As such 
apps are developed, it will be important to consider the consequences of replacing traditional 
knowledge and decision-making systems with reliance on technology (see “To Leave or Not To 
Leave), especially if the technology is not yet proven.  
 
Ad hoc addition of makeshift swell data app a hit with fishers 
 
Observation: Fishers noted that one of the most important weather features was sea surface swell 
— data that were not included in the preloaded apps. Future of Fish staff researched surfer 
community websites that provided near real-time and forecasted swell information for the region. 
The local mFish coordinator was then able to upload this website to the news platform for the 
mFish pilot, providing all fishers connected to the /tone platform the ability to see the new content. 
Unfortunately the website was in English, so it was not an ideal site for this feature. However, the 
fishers who had shared their frustrations with the weather app expressed surprise at seeing such a 
quick response to their query, and were enthusiastic about the possibility that such information 
could be developed as a more usable app on their phones.  
 
Lesson: First, swell information is a low-hanging fruit that could go a long way toward providing 
fishers with an immediate, direct, and obvious benefit from the phones. Second, timely 
responsiveness is an effective way to build trust and to further engagement, despite frustrations. 
The structure of the /tone platform allows for updates to be shared with all fishers connected to the 
/tone, which is a powerful model. However, to be effectively harnessed, significant support is 
needed to provide the appropriate level of responsiveness. The example of uploading the swell 
app was a temporary patch to keep fishers interested in the pilot and to salvage the usefulness of 
the phones. True responsiveness would be the ability to pass along this kind of feedback to a 
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community of mFish or partnered app developers that could then proceed to design an app that 
delivered the information in a useable and viable format. Such a support structure must be 
included as part of the mFish program if it is to succeed and scale.  
 
Enumerators hesitant to adopt new data-recording technology 
 
Observation: Point 97’s enumerator app was introduced to enumerators in Labuhan Lombok 
through training sessions led after-hours by Future of Fish in the MDPI office. Created to mimic 
enumerators’ paper reporting forms, the app was also designed to streamline the data entry 
process and promote more efficient workflow. Due to time constraints during app development, 
the pilot version did not allow entries to be modified once they were submitted (unlike paper 
spreadsheets). Enumerators felt uneasy about their inability to make corrections. The app also did 
not allow for enumerators to easily jump between “data buckets” in terms of entering some 
information about small fish, then switching to a big fish, and so on. These limitations, as well as 
general fears that learning to use the app would slow down their data recording process, made 
the enumerators hesitant to field-test the app lest it strain their relationships with suppliers. 
[Ethnographic Insight: Extended Sense of 
Family].  
 
Lesson: The issues raised by enumerators would 
have been relatively simple to address if the 
Point 97 team had had the ability and budget to 
be on site for development. In future mFish 
pilots, greater efficiency will result when 
developers can interact with users, preferably in 
context, to develop and refine products to the 
point that they can achieve their respective goals. 
These goals are often not data-specific, but have 
to do with workflows and habits that are difficult 
to anticipate yet readily revealed in context. 
Because tolerance for failure is low in some 
communities, products and applications must be 
as close to perfect as possible before being 
released to a wider user-group. Users are not 
willing to adopt technology that might 
jeopardize important relationships in the fishery 
or supply chain.  
VMS PACKAGE PROVES ITS VALUE 
 
The Pelagic Data Systems VMS device used GPS to 
track locations and provided detailed maps of 
fishers’ journeys. This piece of the technology 
portfolio was one of the few components that 
functioned at sea, and the data it collected proved 
popular with fishers. Having never seen tracks of 
their journeys before, the fishers responded 
enthusiastically upon seeing this information, and 
immediately grasped what the maps were showing.  
 
Within a few minutes, they were walking MDPI and 
Future of Fish staff through the tracks, explaining 
what happened where, and why things looked as 
they did. For example, they knew that journeying to 
a FAD that had been cleaned out, likely by a purse 
seiner, was a waste of time and fuel, but this track 
showed them just how much time and fuel they 
wasted. Future apps designed to provide 
personalized data, help fishers tell the stories of 
their fishing experiences, or yield tangible short-and 
long-term benefits will likely be adopted and used 
most readily by mFish participants.  
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VMS initially met with caution, eventually embraced  
 
Observation: Upon introduction to the Pelagic Data Systems VMS, captains were initially wary of 
the idea of a tracking device, especially one that attached to the boat. Captains questioned 
whether the device was permanent or temporary, and were concerned about whether installation 
of the device would damage the vessel. However, once they understood that the device was small 
and non-invasive, and that the information from the unit would be for their own viewing, as well as 
for the mFish team, they were excited to try it out. In contrast to the high-touch training and 
education required to get fishers up to speed to use smartphones, deployment of the solar-
powered Pelagic Data Systems VMS was effortless. Installation took no more than 10 minutes and 
consisted of attaching (using screws, zip ties, or both) the 10” x 4” x 8” system in a sunny area of the 
vessel that was away from daily vessel and fishing operations.  
 
Lesson: People for whom sharing electronic information is a routine part of life often feel 
completely comfortable using new technology that collects potentially personal or confidential 
data. However, individuals unfamiliar with such data sharing technology may feel uncertain, 
confused, or even suspicious about how their data might be used. Employing a trusted NGO or 
supplier to assuage concerns can be key to helping users understand both the technology and 
how they themselves can benefit from the information collected. Further, because of the minimal 
training required, using this type of passive technology may be a strategic onramp for future mFish 
pilots in regions where smart devices and information technology are unfamiliar. 
 
    Fishers review track from VMS system for first time. Photos: Charley Scull 
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Ethnographic Insights 
One of the strengths of ethnographic work in informing strategic design of a project or product is 
the analytical framework used to surface overarching insights from the multiple observations and 
interviews. Those emergent themes provide a lens through which actions, behaviors, and decision-
making can be understood, and motivations and incentives can be identified. This section presents 
four main insights that emerged from the ethnography conducted in both Labuhan Lombok and 
Ampenan.  
 
AN EXTENDED SENSE OF FAMILY 
 
What it is: Up and down the supply chain and among fishers, relationships are social, not just 
transactional. This value system manifests as fishers on a boat refer to one another as brothers, a 
captain is considered to be a father figure, and suppliers feel a responsibility to fishers as though 
they are their children. At home, at port, and at sea, the community value of looking out for one 
another often out-weighs economic ambition.  
 
When asked about what makes for a good captain, some fishers answered that it is someone who 
brings the crew home safely, not who knows the best fishing grounds or who pays the best wages. 
The best captain is one who makes the best decisions regarding the wellbeing of the crew.  
 
How it manifests in the community and supply chain: The metaphor of family was invoked by 
both fishers and suppliers in describing relationships with one another. Sense of family extended 
beyond the abstract or metaphoric — it was embodied in the actions of individuals. For example, 
when approaching a supplier for a loan, fishers go in person to meet, have coffee, and engage in a 
personal way. Sending an email to the supplier in order to save time would not work here. Great 
value lies in the patient building of trust and personal investment in one another over time. For the 
supplier-fisher dynamic, such familial support was pragmatic, symbolic, and material in the form of 
loans for needs such as operational costs, school fees, and family illnesses. Such was the case with 
one supplier who made a point of visiting the home villages of fishers on Sulawesi a minimum once 
every five years. These visits allowed her to re-affirm her physical presence to her off-island 
workforce and their families and to recruit fishers for the coming seasons. 
 
Implications: This framing is critical for understanding how people are able and willing to address 
their vulnerabilities, such as keeping track of their own finances. There is a built-in level of trust that 
makes certain practices and potential application of technology inappropriate (see “Tracking 
Finances”).  
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On the other hand, the familial relationship 
structure does not exclude some level of 
rebellion — some fishers do switch suppliers. 
Likewise, communities and relationships are 
not closed systems; they can grow, contract, 
and re-configure as dictated by needs and 
inclination. However, an expectation exists 
that, once initiated, relationships will be 
enduring and forward-looking. For example, 
fishers in Labuhan Lombok participating in the 
mFish pilot continue to congregate around 
the MDPI office, building the bond with the 
staff they have met, and frequently asking 
about the Future of Fish team that is no longer 
in-region. That desire to build connection can 
fuel long-term engagement in mFish 
initiatives, but it also requires careful planning 
so as not to disappoint or fail to meet cultural 
expectations (see “A Tale of Two 
Technologies”). 
PARTNERSHIPS AND 
COLLABORATION 
 
What it is: This fisher community is 
not an individualistic society. Rather, it 
is a society where teamwork is 
necessary and embraced. Despite the 
appearance of handline fishing as one 
fisher per boat, individualism was 
neither manifested nor celebrated in 
either fishery. The reality was a flexible 
team dynamic that provided support 
and safety. In this system, risk is 
assumed collaboratively, as is reward. 
Whether it was launching a boat, 
landing a fish, or engaging in 
interviews, individuals paired or 
grouped-up to tackle the task at hand.  
TRACKING FINANCES 
 
Fishers rely on their suppliers to monitor their debts 
and earnings, accepting payment at the end of the 
month without question. Although technically fishers 
may look at the ledger whenever they wish, few ever do 
because they fear offending or embarrassing the 
supplier.  
 
Initially the Future of Fish team saw an opportunity for 
an accounting app that would empower fishers to track 
their own finances. However, further discussions with 
fishers showed they had little interest in one. Instead, by 
prioritizing the harmony of their relationship with the 
supplier over the specifics of individual record keeping 
and transactions, fishers showed they value long-term 
relationships over short-term financial accuracy.  
 
Put into a Western context, using an app to track 
finances in this way would be akin to a child asking to 
see her parents’ bank account balance to determine the 
fairness of her weekly allowance. 
 
Fishers socializing after-hours with MDPI staff. Photo: Charley Scull 
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How it manifests in the community or supply chain: The simplest pattern of group dynamic was 
the dyadic or pair formations that occurred with fishers: Ampenan fishers launched boats as a pair 
and made strategic decisions as pairs or groups. In Labuhan Lombok, boats left the harbor in pairs 
as a safety measure and, at sea, the smaller sampan boats that fished off the Mandars paired up 
when someone had a fish on the line — it took two fishers, one coiling the line and the other pulling 
in the fish, to land a tuna. Groups also formed in order to take on risk associated with major 
investments, such as a loan for a FAD. The cultural tendency towards a group norm even overtook 
the interview process: where individual fishers were invited to come speak with the mFish team, 
groups of fishers would show up, ready to participate and join the conversation.  
 
Implications: Introducing an 
individualistic device such as a mobile 
phone into a setting where group 
ownership is the norm could disrupt 
social dynamics or be a waste of effort 
if each individual does not expect or 
need a device. Thus, it is important to 
understand the optimal group size for 
the most appropriate “unit” of 
delivery. Like a GPS unit or CB radio, it 
may be the case that one phone per 
boat is enough for both fishers and for 
the desired environmental impact. 
The tendency towards communal 
resources could also be leveraged to 
provide apps for sharing information 
and delivering content that reinforces connections and improves well-being for the group.  
 
THE GIFT ECONOMY 
 
What it is: Social relationships are reinforced through the tangible exchange of material goods. 
Through gift giving, individuals nurture enduring relationships that are grounded in both the past 
and the future. Gifts are not commodities — they reflect the social and personal capital invested 
between giver and receiver. They also set a context of obligation and indebtedness that ensures 
the relationship will extend further into the future.  
 
How it manifests in the community or supply chain: There are different tiers of gift-giving that 
provide an additional layer of exchange, but not a replacement, to the more formal cash economy. 
Two Mandar fishers assist one another in bringing in a tuna. Photo: 
Charley Scull 
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Oleh oleh, the term for small gifts such as a tin of biscuits, were exchanged with interviewers at all 
meetings. 
 
Up the supply chain, suppliers provide 
incentives and bonuses to fishers, such as a 
motorbike or trip to Mecca as a reward for 
the “best” fisher. Farther up the supply 
chain, regional processors provide 
elaborate gifts to the local buyers. For 
example, the local supplier’s son received 
a fancy motorcycle (as opposed to the 
motorbike offered to fishers) from a 
processor in Jakarta. This extravagant gift 
served as a way to reinforce the strength of 
the relationship between the two suppliers 
as well as to set the expectation of ongoing 
and future obligation and exchange — 
important for supply and demand 
partnerships that involve no binding legal 
contracts. These gifts can be substantial 
but are never cash (see “The ‘Tuna-Organs-
for-Cookies’ Exchange”).  
 
Implications: Gift giving initiates or 
perpetuates a social obligation to 
reciprocate, something that may have 
ripple effects for technology deployed with 
“free” products or services. For current 
pilots, fishers do not pay for phones. 
Understanding how this “giving” of devices 
is received and what kinds of expectations 
result is critical for building programs that 
are both sensitive and respectful of 
individuals and cultures. If giving away 
phones creates expectations for a long-
term engagement, then the appropriate 
structures for supporting a long-term 
engagement will need to be created. At the same time, the “gifting” of phones could help foster a 
THE ‘TUNA-ORGANS-FOR-COOKIES’ EXCHANGE 
 
It was the Future of Fish team’s last night out at sea, and 
they had plans to join the Mandar captain and his crew 
on their boat for dinner. The captain was particularly 
excited to share the tuna organs from the yellowfin 
caught earlier that day as a special treat. Indonesian 
colleagues insisted that sharing the tuna lungs, liver and 
gonads was a great honor and the organs provided 
tremendous health and, not to be overlooked, virility 
benefits. However, when evening came, the seas were 
rough and it was too dangerous to arrange the transfer 
 
Although dinner was cancelled, the offering of these 
tuna organs as a gift was so important, the captain 
dispatched a crewmember in a small canoe called a 
sampan. Not only did the Future of Fish team find the 
organs tasty, but also the important social gesture 
further cemented an already strong bond with this 
captain. When the team sent back their own oleh oleh, a 
plastic box containing coffee, biscuits, flashlights, water 
bottles, as well as assorted other snacks, it was met with 
shouts of thanks and approving nods from the boat’s 
crew.  
Example of an oleh oleh bin shared with fishers. Photo: 
Charley Scull 
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sense of obligation to comply with data collection aspects of the program. That social contract may 
be further leveraged to enhance fisher engagement, especially for the purpose of helping to 
improve and build upon the design of mobile apps.  
 
PREDICTABILITY VS. VULNERABILITY 
 
What it is: In an industry riddled with uncertainty, the ability of individuals to mitigate risk through 
smart decision-making is highly valued. Fishers are constantly faced with weighing their need to 
fish against the potential dangers of 
fishing; the benefits of extending their 
fishing trips and increasing the catch 
amount, versus the downside of lower 
quality fish. Ambition and risk are force 
trade-offs in every decision. And the 
stakes are high. Fishers encounter great 
vulnerability at sea. They cannot control 
what they catch, or how much. They 
have no control over the weather, often 
facing rough seas with very little safety 
gear (life jackets were commonly used 
to make FADs). The consequences of a 
bad decision can be catastrophic, even 
for day-boat fishers. 
 
 
How it manifests in the community or supply chain: In terms of survival, the vulnerability of 
fishers at sea is addressed through the buddy system — pairing of boats and the constant physical 
contact fishers keep with one another while in transit. Traditional knowledge systems for assessing 
weather patterns and determining when and where to fish have been proven over time (see “To 
Leave or Not To Leave”). Group investment to diversify risk in buying a new boat or a FAD is 
another way fishers buffer their vulnerability. Finally, employment with a “good” captain — one who 
looks out for the safety of his crew — was emphasized repeatedly as a critical factor for fishers. This 
they valued above all else.  
Example of tanker traffic in the distance off Ampenan. Photo: Charley 
Scull 
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Implications: Providing new tools that can 
reliably reduce vulnerability will be an 
enormous asset to fishers, but those tools must 
be deployed with caution. New tools will 
influence the way people make decisions, 
which can be dangerous in situations where the 
tool is not infallible. For instance, any 
emergency or SOS messaging tool must be 
100% foolproof. A fisher who thinks his SOS has 
been received responds to an emergency 
situation much differently than he does if he 
assumes no help is coming. Should an 
emergency device fail to send a message, the 
fisher’s life will be at greater risk. While not all 
technological innovations will confront such 
extreme vulnerabilities, it is critical to design 
those that do with these extreme consequences 
in mind. Further, the question remains whether 
and how technology will displace the traditional 
trusted systems, and what that means for safety 
overall. How does trust of technology compare 
with trust of traditional knowledge systems? 
What are the expectations around technology 
being accurate, reliable, and infallible? How 
might technology help support or confirm 
rather than undermine or contradict current 
information gathering customs?  
Sense-Making: Surfacing Insights and Principles for Future Rollouts 
The goal of mFish is global in reach, seeking to enhance livelihoods and foster sustainable 
fisheries management across diverse fisheries, geographies, and cultures. To do so successfully 
requires strategy and design around three aspects of the mFish initiative: the suite of technology 
solutions, the technology deployment into a community, and pilot site selection and expansion. 
The following section highlights insights that can aid with each of these components.  
 
TO LEAVE OR NOT TO LEAVE  
 
It is 3 a.m. and a small group of fishers participating in 
the Ampenan pilot sits on the beach, talking quietly, 
listening to distant thunder. Two young fishers survey 
the horizon, standing amidst the tangled mass of 
outrigger canoes stacked three-deep. They are day-
boat fishers, fishing for small mackerel or tuna in the 
Lombok Straight, where weather can change quickly. 
They rely on a system of traditional knowledge to 
determine when to go to sea: Can the stars be seen? 
Can a light from a distant point on Bali be seen? If 
neither is visible, the fishers stay put. The methods are 
trusted, but they are not infallible. Many fishers have 
stories of heading out under “favorable” conditions 
and getting blown far from home.  
 
Other factors such as the need for income can push 
fishers to test the limits, especially if it looks like the 
weather might be improving.  
 
Talking with these fishers on the beach, they are 
hopeful the phones can help improve safety on the 
water through more accurate weather apps or 
communication with one another. Yet their 
excitement is tempered by trepidation, as they have 
experienced problems with connectivity and the 
inability of the weather app to reliably provide real-
time and accurate information. 
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UPTAKE INFLUENCERS: CONSIDERATIONS FOR TECHNOLOGY DESIGN 
The usability of a technology is merely one aspect of assessing its success within a test group. 
Often, social contextual issues have a bigger effect on whether or not a technology is appropriate. 
Our ethnographic study identified several key layers of influence (see figure below) that all affect 
uptake of technology. Knowledge of these layers will allow developers to design apps or other 
technology products that have clear value and cultural alignment — factors that greatly improve the 
chances of adoption. 
 
Identity, values, and mindset: The 
first and widest layer explores if the 
technology is consistent with the 
values and mindset of the 
community. Understanding this will 
be critical to achieving success in 
both the introduction and long-term 
uptake of technology. The more a 
technology reinforces the key 
values such as safety and family the 
more likely it will be to succeed.  
 
Relationships and exchange: The 
next level of consideration focuses 
on how technology fits into the 
existing ways relationships are 
structured. The initial hesitancy 
around the enumerator app is a 
good example. Here, the 
developers created a highly 
efficient app, yet a learning curve to 
implement the technology was still 
required. This learning curve was 
viewed as a risk to the carefully won relationship enumerators had earned by ensuring suppliers 
they would in no way interfere with the processing of fish upon landing. This trusted relationship 
was viewed as contingent upon this respect for the suppliers’ business first because enumerators 
wouldn’t use the new app on the workplace floor until they had practiced it at home first. Such 
resistance underscores a narrow tolerance for learning curves in the fishery, indicating that some 
apps may need to be far more polished upon release than others. 
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Learning patterns: The third lens explores how individuals learn and absorb new information, 
experiences, or products. Do people learn by watching others, or learn by doing themselves? 
These are basic questions that can inform how technology can be introduced effectively.  
 
Fiscal community: The fourth layer asks how the technology aligns with the way individuals 
conduct business. How does individual vs. group ownership manifest? What are ways in which 
supply chain players are financially tied up and down the chain? There are myriad ways fishers and 
supply chain players may finance the business of fishing—how might technology support or disrupt 
these systems? 
 
Trade tools: The next layer of influence includes the current tools and products that are used to 
get work done on a daily basis. For fishers, the reliance on simple technology, such as flashlights, 
as well as more sophisticated tools, such as GPS and cell phones, suggests that a smartphone 
device could be incorporated into the logistics of work at sea in terms of room for extra devices, 
and familiarity with technology that needs to be charged, kept reasonably dry, etc. It also indicates 
that the introduction of additional tools, such as the VMS, as part of an mFish ecosystem of 
technology, might be a possibility. 
 
 
Existing technology in Labuhan Lombok. Photo: Charley Scull 
 
Mobile devices: The practicalities of mobile devices on boats highlight the issue of connectivity. 
For fisheries based on multi-day or weeklong journeys far from coverage, reliance on cellular 
platforms — as opposed to satellites — may not be the best solution. Yet, for many rural areas, 
mobile technology offers the most adaptable solutions for bringing the Internet to communities. 
Understanding where a community currently sits with regard to mobile development, and where it 
is headed, can help shape the context of future mFish pilots. 
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Usability: Finally, usability explores the user experience and value of the mFish technology and 
apps for fishers at sea and on land, in the context of all other influencers.  
 
RECOMMENDED APPS FOR FUTURE CONSIDERATION 
Alpha Pilot participants were genuinely interested in using the ethnography surfaced a number of 
desired apps and services that could be developed.  
 
Fish finder: Fishers wanted to know if the mFish device had a “fish finder” app, like the sonar used 
by the large purse seiners. The desire to use the phones to more efficiently locate and catch fish is 
an obvious leverage point that must be applied with caution. 
 
Fish Aggregation Device (FAD) protector: Fishers were interested in how the mFish devices could 
be used to better protect their FADs from purse seiners, which many claimed are either IUU or had 
negative impact on other species through high by-catch under their personal FAD. A key problem, 
however, is that fishers noted a lack of responsiveness from enforcement officers in the case of 
illegal activities. Use of the phone as a tool for enforcement as well as for communicating across 
“teams” that monitor the FADs were ideas enthusiastically discussed.  
 
*Fuel and ice: The challenge of limited supplies 
frustrated many fishers and captains who were stuck in 
port for days at a time waiting for fuel or ice. Information 
on fuel prices, and apps that could assist with 
calculating the cost-benefit ratio of paying more for non-
subsidized fuel right away versus waiting for the lower-
priced fuel could help fishers evaluate their positions 
and make better decisions around trip planning.  
 
Traceability: Some fishers were curious about where 
their fish goes once it’s landed. Because of the dynamics 
of the fisher-supplier relationship, it would be impolite—
and unheard of—for a fisher to ask his supplier for this 
information. Thus, developing end-to-end traceability 
and transparency in the supply chain must be done in a 
culturally sensitive manner.  
 
*Communication at sea: All fishers like idea of being 
able to communicate better while at sea with other 
fishers on the water as well as with family and suppliers back in port. 
Fishers loading ice in Labuhan Lombok. Photo: 
Charley Scull 
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Maritime traffic monitor: Ampenan fishers noted that for safety reasons, an app that could provide 
information about current ship traffic while out at sea would be of tremendous value. Given VMS 
and other databases of large vessel tracks already collected, development of this app would be 
low-hanging fruit. 
 
*Offshore weather forecasting: When planning a fishing trip, fishers need offshore weather 
forecasts over 2-3 weeks, not current weather in the homeport. When at sea, the opposite applies. 
Fishers need weather forecasts on the coast in order to determine when to return home safely. 
 
*Sea conditions: Fishers repeatedly noted that what they need is information about sea surface 
conditions such as swell, winds, and currents as well as depth.  
 
*Fish pix: The widespread use of the phones to take images of fish provides a natural opportunity 
for developing apps that utilize digital images to record fisheries relevant data, such as size, 
species, and location of catch. 
 
Preloaded videos: Fishers in Ampenan burned through their data plans watching YouTube videos, 
supposedly about fishing techniques. Preloaded videos could serve as conduits of useful 
information, including better fish handling, species identification, or other topics of interest, 
without having to be streamed. 
 
Quick reference guides: Fishers expressed interest in the phones serving as warehouses for 
important information, including species ID (especially for high value catch), best practices, and 
updated government regulations. 
 
*These ideas incorporate, or were conceived during, Next Steps Workshop (see full report 
(PDF link) from workshop. 
 
CORE PRINCIPLES FOR PILOT DEVELOPMENT 
The ethnographic insights and understanding of the layers of uptake influencers in the community 
help identify strategies for developing the mFish platform so that it works with, rather than against, 
the value and cultural context of the fishery. Some of the insights are specific to Labuhan Lombok, 
but most are indicative of larger patterns of technology uptake in coastal national artisanal 
fisheries. The follow core principles distill these broader patterns to help guide any pilot.  
 
1. Relationships above all else. The key overarching insight to emerge from this work is how 
much the success, efficiency, and feasibility of a pilot depends on the strength of the relationship 
between the local NGO and fisher community and consequently, the relationship between the 
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mFish team and fishers. MDPI’s ability to identify the key influencers in the community and guide 
the specifics of the approach of the pilot was critical to the successful engagement. As Future of 
Fish observed in the pilot and learned from its discussions with experts in the field, fishers are 
skeptical of conservation or management initiatives. Similar hesitancies will likely occur in other 
sites. The more trust that exists between the community and the NGO, the deeper the 
engagement, and the more genuine and useful the feedback will be. This dynamic can help 
accelerate adoption of the technology, as higher quality feedback can fuel more effective iteration 
of the technology to show improvement and increased value to fishers.  
 
2. Mitigate risk for the NGO. Because of the general fisher skepticism to engage in new 
initiatives, especially conservation or management-oriented ones, local NGOs are critical to 
getting a pilot off the ground. Yet, despite their interest, many NGOs are also guarded in their 
enthusiasm to engage in mFish pilots. This hesitancy is understandable in the context of risk. Of all 
the stakeholders investing in a pilot, from funders to technology partners to the fishers, the NGOs 
are the ones that stand to lose the most if the pilot should fail. Their hard-won trusted reputation 
with fishers could be threatened if the technology fails to perform or somehow disrupts the system 
in a way that leads to negative outcomes for the fishers or the resource. The breakdown of this 
relationship risks success of their other programs, not just the mFish project. During conversations 
and interviews, multiple NGO staff voiced concern and expressed reservations about participating 
for these reasons. Crafting pilots to accommodate and mitigate risk for the NGO must be a key 
step in scaling mFish (as it was in developing the Labuhan Lombok Alpha Pilot).  
 
3. Achieve early proof of concept. Most people expect major glitches with the release of a new 
Microsoft or Apple operating system. There is an understanding and a willingness to wait for errors 
to be corrected within the community of users. This is not necessarily the case with fishers. A 
relatively poor track record in some major conservation efforts precedes the work of mFish in many 
cases around the globe. A consequence of this history is that fishers and NGOs have little 
tolerance for failure, which reduces the timeline within which iteration can happen. The mFish 
platform likely needs to be more refined than may be typical of most types of technology 
deployment in order to avoid derailment early on. Creating a system for the capture and sharing of 
knowledge across mFish pilots will be critical in minimizing mistakes and glitches on both the 
technological and the social side of mFish rollouts.  
  
4. Respond in a timely way. The success or failure of early mFish pilots will greatly affect 
receptivity of future pilots, increasing the pressure for these initial efforts to succeed. The Future of 
Fish team recommends that the best way to build effective pilots is to prioritize the collection of 
feedback from users and rapidly address that feedback in effective ways. Fishers that saw the effort 
on the part of the mFish team to provide swell data — even in a rough fashion — were noticeably 
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pleased (and surprised) at this level of responsiveness. Setting up the resources for pilots to 
support rapid response to fisher feedback will go a long way in establishing positive reputation 
and outcomes of the mFish initiatives. 
 
5. Diversify technology to build ecosystems. Diversifying the number and kinds of technology 
partners affiliated with mFish is important for long-term success for several reasons. First, it helps 
to mitigate risk, so that upon release, the chances are greater that some element of the mFish 
system will work and provide value to fishers, and the chances are lower that any problems with 
one technology partner will negatively affect the entire mFish program. Second, diversification of 
technology partners could help drive more efficient and effective product development, helping 
to address issues of connectivity, app creation and design, as well as the incorporation of a more 
diverse set of incentive structures. Third, a true technology ecosystem means the different 
products and services complement and support one another, creating a more powerful and 
valuable product overall. The data collected by one app perhaps becomes a feed for another. The 
incentives that drive use of one component of the system could also be leveraged to provide 
engagement with another. From telecommunication providers to hardware to the app developers, 
a more diversified structure for the private side of the public-private partnership of mFish brings 
greater stability and reach for the program. 
 
6. Address database management needs. MDPI identified early on the need for back-end 
database management support in order to effectively capture, store, and securely share data 
gathered by mFish. Collection of data does nothing to help fishers or fisheries if that data cannot 
be accessed and analyzed in ways that inform better management or provide opportunities for 
fishers. Many of the emerging market economies that have data poor fisheries, where mFish could 
be most helpful, also lack government resources or coordination to manage the data. This is a non-
trivial concern that requires extreme care in handling: fisheries data is highly sensitive information, 
for both fishers and governments. Discussions and likely facilitated co-design of effective models 
for database architecture and management are needed to support the larger mFish initiative.  
 
In addition to these core principles, Appendix I contains a “Pilot Checklist” to help project leads 
identify factors that should be considered before, during, and after pilot roll-outs. This Checklist 
covers operational, logistical, strategic, and social components of a functional mFish pilot. 
A Decision Framework For mFish Expansion 
 
In moving forward with global scaling, mFish faces the question of how to choose the next pilot 
locations and roll out the initiative to maximize reach and impact. 
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As is the case with any complex system — and few are more complex than global fisheries —no 
simple solution can guarantee success. Across geographies, fisheries, and cultures, different 
opportunities and challenges will present that will require refinement of both the pilot strategy and 
the technology ecosystem. But despite the lack of a cookie-cutter scaling manual for mFish, useful 
guidelines can help shape a global strategy that maximizes likelihood of uptake in each new 
location.  
 
NEED VS. FEASIBILITY 
Every potential pilot fishery falls somewhere along an intersection of the two continuums: NEED 
and FEASIBILITY. The NEED continuum gauges the health of the fishery, the current pressures on 
the stock, and weighs how additional information could work to increase sustainable management 
of the fishery and improve fisher incomes, market access, or well being. It is a measure of the 
information deficit of a fishery and the impact of that deficit on the health of the resource and the 
people who depend upon it (see Appendix II: mFish pilot Check List) 
 
FEASIBILITY is a measure of the logistical and cultural factors that either stifle or stimulate the 
uptake of mobile-based technology solutions. This continuum considers the practical and 
operational costs associated with deploying technology into the region, and weighs the 
consequences of these costs against the potential benefits. Knowing whether the situation will call 
for major logistical heroics, or if the site has easy access and, for example, a familiarity with 
technology to begin with, will greatly help with determining whether a specific pilot should move 
forward. It can also help mFish partners assess which regions to target globally to prioritize needs 
in a realistic fashion (see Appendix II: mFish pilot Check List). 
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Together, these two axes build a framework for decision-making. Understanding where a potential 
pilot fishery falls within this framework will help to identify the easy-wins for mFish rollouts, as well 
as where more resources may be needed in order to effectively scale the initiative.  
 
Sites considered High Need represent fisheries under pressure and fishing communities facing 
hardship; they are likely to attract the most attention and funding. Sites considered High Feasibility 
have features that invite technological intervention, such as an existing familiarity with technology 
in a culture or infrastructure that supports connectivity. As will be highlighted in the following 
section, these descriptors are not categorical, but rather continuous and represent a spectrum of 
potential Need and Feasibility combinations that may shift as conditions change within the 
resource or community.  
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The Fastest Path to Scale sites are those potential fisheries that demonstrate both high Need and 
high Feasibility. These represent low-hanging fruit for next-stage pilot rollouts. The opposite 
situation occurs for Resource Pit sites, which have little need for data collection and have very 
challenging deployment conditions. Such sites, at least for the first wave of mFish expansion, offer 
little bang for the buck.  
 
Good Marketing pilot sites offer a combination of low need but high feasibility, which can provide 
ideal testing conditions for new technology or for comparison of mobile solutions with other forms 
of data collection already in place. Because the need is not enormous, some of the pressures of 
pilot deployment may be less in these sites, allowing more tolerance for experimentation and 
iteration. 
 
Finally, there are the Tough, Valuable Wins sites, such as Labuhan Lombok (LL in the diagram 
above), that require more resources up front, but offer potentially valuable wins in terms of 
providing much needed information to data poor fisheries.  
 
Labuhan Lombok’s level of Need is a function of the fact that increased demand from international 
markets is putting increased pressure on tuna stocks. Lack of transparency and poor fisheries 
models highlight the importance of independent programs to improve data capture and 
traceability. In addition, approximately 25 percent of tuna caught in Indonesia becomes waste—lost 
value that could be recovered through better handling techniques and tighter logistics. In terms of 
well-being, most fishers face great safety risks while at sea, and face the consequences of 
inefficiencies, poor handling, limited fuel access, and various logistical challenges. The mFish 
initiative could help address many, if not all, of these needs. Despite the fact that the Need for 
mFish technology is relatively high, Feasibility in the Labuhan Lombok fishery is low. Unreliable 
connectivity is the primary hurdle, whereas cultural factors can work either for or against adoption, 
depending on the design of the technology and its deployment. A track record of failed 
interventions has left fishers skeptical and tolerance for mistakes is low.  
 
In Tough, Valuable Wins sites, such as Labuhan Lombok, determining what is feasible from both a 
cultural and logistical standpoint is paramount to developing the appropriate suite of services and 
tools that can provide the most value to fishers, and therefore inspire greatest adoption. Applying 
the core principles for effective pilot rollouts, as well as considering the uptake influencers, will be 
particularly important. These sites would also benefit most from insights gleaned from an 
ethnographic study, such as those that currently guide refinement of the Labuhan Lombok pilot. 
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IMPACT METRICS 
Before selecting new pilot sites, mFish must set a clear strategy for how to define and measure 
impact. As noted previously, the success of future pilots will rest heavily on the proven success of 
the inaugural pilots. The NGO community in particular keeps a close eye on the development of 
innovation in other regions. Likewise, fishers may be most convinced to engage in new technology 
when they hear or see (or perhaps are even taught by) other fishers with stories of success. To the 
extent that early pilots can show how mFish meets fisher needs and fisheries data management 
goals, the program will see uptake into new regions. Additionally, the power of the mFish platform 
lies in its potential to address multiple issues facing global fisheries. However, without clearly 
defined goals, the program will be unable to manage expectations and design for success. Sites 
where Need and Feasibility are both high, and where clear metrics can be collected and 
evaluated, may prove the most strategic sites for the next wave of mFish pilots. 
 
ADDITIONAL ETHNOGRAPHY 
Finally, ethnographic research provides insight into the underlying incentive structures that, if 
designed for, can move a site from low to high Feasibility. In Labuhan Lombok, for example, 
knowing the importance of social relationships and expectations for long-term commitments 
informed the structure of post-pilot engagements. The local coordinator continues to meet with 
fishers several months after pilot completion, nurturing those relationships by providing on-the-
ground and personal support, and showing that mFish had a vested interest in working with 
fishers. This insight may be appropriate for other communities, and could help foster fisher 
engagement in sites where skepticism runs high.  
 
While a deep ethnographic study cannot be conducted for every pilot site, the use of this 
methodology to help identify a broader suite of potential incentives could prove extremely 
valuable for building a Typology of Technology Uptake for emerging market fisheries. This work 
would allow the mFish initiative to more deeply explore what kinds of tools and strategies are most 
applicable to different kinds of communities, leading to reduced development time, more 
effective technology deployment, and more impactful technology ecosystems that are readily 
aligned with the needs and feasibility requirements of fisheries around the globe.  
Post-Launch Activities 
NEXT STEPS WORKSHOP 
On May 20, 2015, Future of Fish and 50in10 hosted a one-day workshop for stakeholders of 
Indonesian fisheries in Bali, Indonesia. The purpose of the meeting was to share preliminary 
findings from the Labuhan Lombok mFish pilot and solicit feedback from regional experts in an 
effort to craft an informed and effective roadmap for future rollouts of mFish. 
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Workshop attendees included staff from local and international NGOs, government officials, and 
seafood industry experts. Representatives from the three founding partners of mFish provided the 
history of the initiative, the context and goals of the program, and an update on where the 
commercial-driven efforts by /tone were headed. The Future of Fish team delivered an in-depth 
presentation introducing the methodology and theory of change behind the Alpha Pilot, and a 
summary of preliminary findings from Labuhan Lombok, which were based on a rapid synthesis 
conducted over four days immediately following the ethnographic fieldwork. A full summary of the 
Next Steps Workshop can be found here (PDF link).  
 
Following these presentations, Future of Fish facilitated a panel discussion with three practitioners 
from two of the local NGOs involved with mFish pilots. Momo Kochen represented MDPI and the 
Alpha Pilot in Labuhan Lombok, and Andre Ali Mustain and Yunaldi represented LINI and the 
Ampenan Pilot. The panelists shared their reasons for deciding to engage with mFish, the 
challenges and opportunities the pilots provided, what they hoped could be improved, and what 
was needed for continued success.  
 
For the final workshop activity, participants worked in groups to design their own apps for the 
mFish platform. The teams were challenged to think of a pressing need in fisheries management 
or fisher life and develop an app to meet that need. Each group then “pitched” its idea to the 
audience of other attendees, answering the following four 
questions: 
• Who is the user? 
• Why are they motivated to use this? 
• What are the challenges? 
• How does it scale? 
 
The five prototypes presented were: 
 
1. Show Me The Money App: an app that incentivizes 
fishers to register their vessels and report catch by 
offering a suite of services such as tax breaks and 
weather information with potential gamification 
aspects. 
2. Oleh Oleh App: A free app to register vessels that 
gets fishers on board and then adds incentives that 
can be monetized, from health care to household 
finances. 
Workshop participants develop prototypes. 
Photo: Charley Scull 
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3. Captain Decides App: a sophisticated algorithm that incorporates data on weather, market 
price for catch, fuel prices, season, historical catch data, and more to let a captain know 
when to go to sea, and when to head home to port. 
4. Fish Eye App: takes current apps and makes them more user friendly through a more visual 
interface (does not require literacy) and focuses on social functions, reporting illegal activity, 
and news. 
5. Ikan Ku: An app that links fishers with buyers and allows buyers to then share enhanced 
catch information with consumers. 
 
Groups received feedback in the form 
of rapid-fire questions, which helped 
surface top-of-mind concerns and 
interests of stakeholders, as well 
practical considerations that can be fed 
back to app developers. 
 
Feedback from workshop attendees 
was generally positive. Several regional 
NGOs expressed interested in how 
mFish technology might be beneficial 
to their programs. That interest, 
however, was tempered by strong 
concerns regarding connectivity issues, 
the overall business model, and how 
technology might disrupt social fabric. 
NGOs were vocal about the need for funding to support any engagement, and were particularly 
interested in understanding details about how apps design and refinement — to reach fisheries and 
livelihood goals — would be funded and proceed. The anthropological and design approach and 
preliminary results resonated strongly with many of the practitioners present, in particular the idea 
of non-monetary incentive structures for changing behaviors and practices.  
  
Workshop participants present their prototypes. Photo: Charley Scull 
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Appendix I: mFish Pilot Checklist 
 
The following checklist contains recommended considerations for anyone planning to execute a 
pilot. Conducting the research to satisfy the questions and factors presented here will provide 
project leads with the majority of information they need in order to design an effective pilot 
strategy. While this list cannot cover every aspect of pilot development and deployment needs, it 
provides a strong foundation. We encourage the expansion and refinement of this list as more 
pilots come online, bringing more insight from the field. 
 
Needs 
 
1. Determine how and what kind of information is needed to improve fisheries and livelihoods 
a) Identify the kind of data capture that currently exists  
b) Consider how increased information could negatively impact the resource or fishers 
(what kind of disruptions need to be anticipated?) 
 
2. Assess if technological solutions could meet the assessed need and whether that 
technology exists or needs to be invented (is there already an app for that?) 
 
3. Consider the different types of technology solutions that may be required to meet these 
needs 
 
Feasibility 
 
1. Review previous attempts at technology intervention and understand what worked and 
didn’t. Are Fishers receptive to the idea of technology? 
 
2. Evaluate if mobile technology is the appropriate solution by considering: 
a. Is there Connectivity?  
b. How savvy are fishers with mobile tech?  
c. How digitally connected are they, and is it mobile tech or web?  
d. Is there receptivity to mobile technology? 
e. What is the level of digital or mobile literacy? 
 
3. Research which technology partners may be best suited to fulfill needs and assess 
availability (mobile providers, app developers, telecommunications companies, traceability 
engineers, etc.). 
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Goals and Impact 
 
1. Elucidate clear, specific goals of the mFish pilot in terms of both quantitative and qualitative 
change 
 
2. Create a plan for how the pilot will mitigate unintended consequences of technology 
introduction 
 
3. Determine the plan for how the pilot will respond to emergent needs or opportunities 
 
4.  Platforms for shared learning: Over time, as more pilots are launched and news of success 
spreads, the risk and hesitancies of fishers and NGOs may decrease. Platforms for shared 
learning (such as that provided by the Next Steps Workshop) can help accelerate this 
process by allowing practitioners and fishers to exchange knowledge, answer questions, 
and provide feedback directly to their peers. Consideration of how to capture lessons 
learned and where to coordinate sharing across sites is highly recommended from the 
outset. 
 
Logistics 
 
1. Language and literacy barriers are common; more graphically-oriented apps and training 
guides are recommended 
 
2. Evaluation of connectivity and adjustment of expectations and apps based on availability, 
bandwidth, and other factors. In other words, design for intermittent or reliable service. 
 
3. Evaluation of database management needs to identify sensitivities and key players that are 
needed to develop an appropriate strategy. Recommend initiating conversations as soon as 
possible in order to ensure data capture during the pilot is done in a manner that is 
approved by all major stakeholders. 
 
4. Details of the fishery: 
a. Offshore or Onshore/Daily 
b. Seasonality 
c. Heterogeneity 
i. Boat Types 
ii. Types of Fishers 
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iii. Types of catch 
d. Scalability of solution: does the pilot seek to meet the needs of a diverse community 
or a more targeted one? 
 
5. Rules of Engagement  
a. On the ground dynamics between fishers and the market 
b. Units of Deployment (does it make sense for each fisher to have technology, or each 
boat, or each family, etc.) 
c. Power dynamics throughout the supply chain and within the communities 
 
6. Develop realistic timeline for both initial deployment and long-term engagement 
a. Coordinate launch and deployment of technology with fisher schedules, preferably 
working in low seasons where fishers have more time 
 
b. Set expectations for duration of “pilot” and larger uptake or spread of technology 
through community/fishery. Look to other pilots for guidance as well as previous 
examples of technology adoption in the community where they exist 
 
Human Resources and Partnerships  
 
1. Assess if there is a strong NGO that can serve as a local partner and liaison between fishers 
and mFish initiative. This partner needs to have a relationship of trust and respect with the 
fishing community, and ideally, connections to the supply chain as well. 
 
2. Local mFish Coordinator: capacity to support an on-the-ground long-term (at least 6 
months) champion for the project. Best fulfilled by someone with knowledge of fishery and 
community ties 
 
3. Arrangement for on-the-ground tech support team during training and deployment of 
technology, with on-going support scheduled for duration of pilot. This requires staff time 
from all technology partners with solutions featured in the pilot. 
 
4.  Work with multiple partners that can provide a diverse suite of technology solutions to 
address identified need. MOUs and NDAs may be required to move conversations forward. 
 
5. Establish clear expectations and pathways for feedback with tech partners for iterative 
development of technology, such as new apps or refinement of ones that come on platform 
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Collateral 
 1. Guides: for training of coordinator, fishers, and enumerators (where appropriate)  
 2. Potential “contracts of engagement” to make fishers feel part of something bigger (and 
increase sense of obligation) 
 3. T-shirts or other “branded” products, depending on cultural framework, are often expected 
and appreciated. 
 
Incentives and Aligning Values 
 1. Identify core values in the culture, such as emphasis on material ambition vs. social well 
being in order to better inform incentive structures 
 2. Evaluate the access to government subsidies 
 3. Note if “Gift Giving” or other future-oriented reciprocity systems are prevalent  
 4. Consider other technologies that are appreciated as “tools” vs. “toys”: how was deployment 
accomplished? What value do they bring to the community? 
 5. Anticipate how integration of technology into the community might affect social status of 
the technology owner 
 6. Understand the value of Western branding inside the community and whether it needs to 
be minimized or leveraged to encourage engagement. 
 7. Non-financial incentives structures should be considered in addition to any monetary 
compensation.  
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Appendix II: Project Staff 
 
50IN10 
 
Miguel Angel Jorge, Managing Director 
As Managing Director of 50in10, Miguel Jorge works to expand 50in10’s network of stakeholders, 
facilitate knowledge sharing about sustainable fisheries management, and help design and 
support collaborative fishery restoration programs globally. 
 
Megan Arneson, Program Manager 
As Program Manager, Megan Arneson supports 50in10’s efforts to build partnerships, managing 
stakeholder participation, and overseeing broader operations, facilitation, and communications 
efforts. 
 
FUTURE OF FISH 
 
Cheryl Dahle, Founder & Executive Director 
Cheryl is an entrepreneur and journalist who works at the intersection of business and social 
change. She is founder of Future of Fish, a non-profit innovation hub that supports the collective 
impact of entrepreneurs whose ideas help end overfishing. Previously, she was a director at 
Ashoka, where she distilled knowledge from 2,500 fellows to provide strategic insight to 
foundations. She spent a decade writing about technology, social entrepreneurship, and business 
for publications including the New York Times, CIO, and Fast Company, where she founded the 
Social Capitalist Awards. For her work with Future of Fish, Dahle was named a national “Eco-
Innovator” by USA Today in 2013 and was a finalist in the Buckminster Fuller Challenge in 2012. 
She has also been a Change Agent in Residence with Bainbridge Graduate Institute and is the 
board chair of Criterion Institute. 
 
Keith Flett, Pod Manager 
Keith began his professional career as an entrepreneur at the age of 22, when he launched a 
wholesale seafood company, consulted for a New York-based commodities exchange, and 
developed risk-management strategies and commodity-analysis programs for hedge funds and 
Commodity Trading Advisory (CTA) firms. Most recently, Keith founded and served as CEO of 
Open Ocean Trading, a startup company that provides better financial stability to seafood 
companies by allowing fishermen to bring their intended catch to market through forward 
contracts. 
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Marah Hardt, Ph.D. Research Co-Director 
Research Co-Director at Future of Fish, Marah has worked as a primary researcher and strategist 
for numerous seafood-related projects, such as sustainable aquaculture, entrepreneurial solutions 
for sustainable fishing, oyster restoration, and recreational fisheries. She is adept at gathering and 
synthesizing information from diverse stakeholders, including fishers, supply chain players, 
academics, government officials, and community leaders. Her professional experience combines 
extensive field research, data analyses, and scientific writing across marine, fisheries, and climate 
sciences. 
 
Colleen Howell, Ph.D. Research Co-Director 
Colleen is a Research Co-Director at Future of Fish. Her work at FoF began in 2008 with an analysis 
of barriers and strategies related to mid-chain adoption of sustainable seafood. Since then she has 
led grant-funded projects on oyster restoration, aquaculture, the New England groundfish value 
chain, and most recently, seafood traceability. Colleen’s background and expertise ranges broadly 
from mathematical ecosystems modeling and soils taxonomy to natural resource economics and 
sophisticated data analysis.  
 
Charley Scull, Ph.D. Partner at Practica Group, LLC 
Charley Scull, Ph.D. is an England-born, Canada-raised cultural anthropologist and filmmaker who 
lives in Brooklyn, New York. He received his Ph.D. in anthropology and his MA in visual 
anthropology from the University of Southern California where he explored immigration, identity, 
gender and youth culture. His work has covered topics as diverse as medical device design in 
prenatal ICUs, workplace culture in a multi-ethnic bakery, a global online “webnography” for a 
pharmaceutical client, and ethnographic research of the global supply chain for a project on 
sustainable fishing. Charley frequently uses video in his research both as a way to gather data and 
to share findings. His work as a filmmaker includes a feature length biography: Naturally Attracted: 
Connecting with Michael J. Cohen. 
 
